| | WORK PLAN | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|--|------|---|---|---|---|---|---|---|----|----|----|---|------|---|---|---|---|---|---|---|----|----|--|--|
| | | | 2014 | | | | | | | | | | | | 2015 | | | | | | | | | | | |
| | Activities | | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | | |
| | expert assessment visits (1x14 prisons) | | | | | | | | | | | | | | | | | | | | | | | | | |
| | desk work (1x3 jurisdictions; int. and/or loc. consultant) | | | | | | | | | | | | | | | | | | | | | | | | | |
| Recruitment and training strategy (Component 1) | meetings with prison governors and MoJs (2x3 jur.) | | | | | | | | | | | | | | | | | | | | | | | | | |
| uitme ing st npone | coordination meetings/round tables (1x3 jur.) translation and distribution of standards | | | | | | | | | | | | | | | | | | | | | | | | | |
| Recr train (Con | (continuous) | | | | | | | | | | | | | | | | | | | | | | | | | |
| | expert assessment visits (1x14 prisons) | | | | | | | | | | | | | | | | | | | | | | | | | |
| ٠ | desk work (2x3 jur.; int. and/or loc. consultant) | | | | | | | | | | | | | | | | | | | | | | | | | |
| staff in | coordination meetings/round tables (1x3 jur.) | | | | | | | | | | | | | | | | | | | | | | | | | |
| urity proce | testing new candidates for the training team (1x14 prisons) | | | | | | | | | | | | | | | | | | | | | | | | | |
| Training security staff ir operational procedures (Component 2) | train the trainers sessions (5) | | | | | | | | | | | | | | | | | | | | | | | | | |
| Train opera (Com | translation and distribution of standards (continuous) | | | | | | | | | | | | | | | | | | | | | | | | | |
| | expert assessment visits (1x14 prisons) | | | | | | | | | | | | | | | | | | | | | | | | | |
| nent ng | desk work (1x3 jur.int. and/or loc. consultant) | | | | | | | | | | | | | | | | | | | | | | | | | |
| Training treatment staff in applying programmes (Component 3) | coordination meetings/round tables (1x3 jur.) | | | | | | | | | | | | | | | | | | | | | | | | | |
| in a in a ram | train the trainers sessions (5) | | | | | | | | | | | | | | | | | | | | | | | | | |
| Train staff prog | translation and distribution of standards (continuous) | | | | | | | | | | | | | | | | | | | | | | | | | |

| | coordination meetings/round tables (2x3 per jur.) | | | | | | | | | | | | |
|-----------|---|--|--|--|--|--|--|--|--|--|--|--|--|
| ge eg | train the trainers sessions (4) | | | | | | | | | | | | |
| m 0 7 | translation and distribution of standards (continuous) | | | | | | | | | | | | |
| | coordination meetings/round tables (1x6) | | | | | | | | | | | | |
| | training of the new recruites of the State prisons | | | | | | | | | | | | |
| | translation and distribution of standards (continuous) | | | | | | | | | | | | |
| SHC mtngs | Stakeholders' Committee meetings | | | | | | | | | | | | |

Notes:

- 1. Red colour indicates presence of the long-term consultants in $\ensuremath{\mathsf{BiH}}$
- 2. The programme team undertakes technical preparation of activities in the periods pre and post long-term consultants' presence in BiH
- 3. No project activities are foreseen for August 2014 and August 2015 due to summer holiday season