

**MONTHLY REPORT 05/2008****Cut-off date : 05/07/2008****GEPAC Team Monthly Report**

<b>Project : VC/779 GEPAC</b> <b>Support to the Anti-corruption Strategy of Georgia</b>			
<b><u>Expiry dates</u></b>	<b>Budget</b>	<b>USD</b>	<b>EUR</b>
<b>Execution of contracts:</b>	<b>31.08.2009</b>	VC Netherlands	-
<b>Reported Period</b>	<b>1-30 Sep 2008</b>	<b>Total</b>	<b>700.000</b>

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to democracy and the rule of law through the prevention and control of corruption in Georgia in accordance with European and other international standards as well as GRECO recommendations.

**Project purpose**

To ensure the effective implementation of Georgia's Anti-corruption Strategy and Action Plan.

**Indicators of Achievement:**

Anti-corruption Strategy and Action Plan are further elaborated/updated and reflect all GRECO recommendations issued during the Second Round Evaluation Report and OECD/ACN Monitoring Reports.

Description of activities, outcomes, and status during the period of the report as compared to the implementation schedule
<b>Activity:</b>  <b>Output Reference:</b>  <b>Number of Participants (women/men):</b>  <b>Date:</b>  <b>Aim:</b>  <b>Outcome:</b>

Current and anticipated problems, including planned remedial actions
--

--

<b>Planned major activities and schedule for the next period</b>
October 8 <sup>th</sup> 2008, SGM in Tbilisi.

<b>Other</b> <i>(Activities of relevance, other organisations work/activity in the field, bilateral meetings, administrative issues/office status)</i>
Due to the August events that took place in Georgia, reduction of the project staff, not appointing the partner institution for the GEPAC, and (accordingly) because of the slowdown of the WP activity implementation phase, it was agreed to hold the steering group meeting in October 8 <sup>th</sup> 2008 in Tbilisi. It was also agreed to stop implementation of the activities until the future implementation process of the project will be decided on the SGM.

## **2. Conclusions:**