

PROGRESS REPORT 17/24**Cut-off date : 30/04/2009**

Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey			
<u>Expiry dates</u>	Budget (Euro)	FM	FM'
Commitment: 30.11.2008	EU contribution :	1.350.000	N/A
Execution of contracts: 30.11.2009	Co-financing :	150.000	N/A
Disbursements: 31.05.2010	Total	1.500.000	N/A

Technical Authority :		Report approved by	
Senior Programme Officer :	Filiz DİNÇMEN	Name :	Filiz DİNÇMEN
Position :	Council Member Council of Ethics for Public Service		
Delegate 1	Ömer ATALAR		
Position :	Project Director	Position :	Council Member Council of Ethics for Public Service
Delegate 2		Date :	
Address	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yüce-tepe ANKARA www.kamuetik.gov.tr	Signature :	
Telephone	+ 90 312 4191533		
Fax number	+ 90 312 4241774		
Email address	etikproje@basbakanlik.gov.tr		

1. Programme implementation

Summary of the current status of the programme (outputs and activities)

Overall objective:

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

Project purpose

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

Indicators of Achievement:

- Level of compliance with the Code of Ethics for Public officials in terms of:
 - Number of complaints received and investigated
 - Number of training activities carried out in different institutions
 - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)
--

- | |
|---|
| <ul style="list-style-type: none"> • Output 1 (second study visit):
Planning second training visit • Output 2 (training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package):
Publication of training material. • Output 3 (Quantity and quality of training activities carried out by trainers):
Training of further 60 trainers during April 2009. • Output 4 (The governors, deputy governors, district governors and members of Ethics Commissions of provinces have been trained):
Planning for first delivery of training events in May • Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received):
First drafts received and being edited for review and/or revision
Second set of research studies interim meeting • Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available)
STE submitting systems studies report. • Output 9 (Coordination of measures to promote ethics with other anti-corruption measures in Turkey ensured)
Resident Advisor continuing material collection. |
|---|

Major activities undertaken during the period of the report as compared to the implementation schedule

ACTIVITIES

<p>Activity 1.4 – planning second study visit for October</p> <p>Activity 2.4 – finalization of Guides and submission to printers</p> <p>Activity 3.2 – ethics training for 60 new trainers</p> <p>Activity 4.1 – planning training events for senior officials</p> <p>Activity 4.2 – planning training events for senior officials</p> <p>Activity 6.2 – review of first 4 submitted reports; interim review of second 6 studies</p> <p>Activity 8.1 – report submitted and reviewed</p> <p>Activity 9.2 – background review submitted</p>

EVENTS

<p>1-3 April 2009 – training of 30 new trainers</p> <p>6-10 April 2009 – training of 30 new trainers</p> <p>15 April 2009 – review of second set of research studies</p> <p>20-21 April 2009 – practice training events for 60 new trainers</p>

Current and anticipated problems, including planned remedial actions

None. Output 3 completed

Planned major activities and schedule for the next period
--

ACTIVITIES

- | |
|--|
| <ul style="list-style-type: none"> • Output 2: Training programme manuals and materials published (soft-copy and CD-Rom) • Output 5: Training programme planned for start in May in Istanbul • Output 6: Seminar for first 4 research studies. Submission of second 6 research studies. |
|--|

- | |
|--|
| <ul style="list-style-type: none">• Output 8: Final 8 interviews to complete Systems Study after review• Steering Group meeting |
|--|

2. Conclusions:

The Project activities are ongoing.