

**PROGRESS REPORT 16/24****Cut-off date : 31/03/2009****Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey**

<u>Expiry dates</u>	<b>Budget (Euro)</b>	<b>FM</b>	<b>FM'</b>
<b>Commitment:</b> 30.11.2008	EU contribution :	1.350.000	N/A
<b>Execution of contracts:</b> 30.11.2009	Co-financing :	150.000	N/A
<b>Disbursements:</b> 31.05.2010	<b>Total</b>	<b>1.500.000</b>	N/A

<b>Technical Authority :</b>		<b>Report approved by</b>	
<b>Senior Programme Officer :</b>	Filiz DİNÇMEN	<b>Name :</b>	Filiz DİNÇMEN
<b>Position :</b>	Council Member Council of Ethics for Public Service		
<b>Delegate 1</b>	Ömer ATALAR		
<b>Position :</b>	Project Director	<b>Position :</b>	Council Member Council of Ethics for Public Service
<b>Delegate 2</b>		<b>Date :</b>	
<b>Address</b>	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücetepe ANKARA <a href="http://www.kamuetik.gov.tr">www.kamuetik.gov.tr</a>	<b>Signature :</b>	
<b>Telephone</b>	+ 90 312 4191533		
<b>Fax number</b>	+ 90 312 4241774		
<b>Email address</b>	<a href="mailto:etikproje@basbakanlik.gov.tr">etikproje@basbakanlik.gov.tr</a>		

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

**Project purpose**

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

**Indicators of Achievement:**

- Level of compliance with the Code of Ethics for Public officials in terms of:
  - Number of complaints received and investigated
  - Number of training activities carried out in different institutions
  - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

<b>Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)</b>
--

- |   |
|---|
| <ul style="list-style-type: none"> <li>• Output 2 (The draft training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package):<br/>Final revision of all training material following further comments from Chair of Council of Ethics; work undertaken in relation to editing for publication (including copyright permission from State of Victoria and for front page).</li> <li>• Output 3 (Quantity and quality of training activities carried out by trainers):<br/>Training of further 60 trainers underway for March/April 2009.</li> <li>• Output 5 (Officials of central institutions and ethics commissions trained)<br/>Delivery of training for senior officials</li> <li>• Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received):<br/>First drafts received and being edited for review and/or revision</li> <li>• Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available)<br/>STE finalising systems studies report.</li> <li>• Output 9 (Coordination of measures to promote ethics with other anti-corruption measures in Turkey ensured)<br/>Resident Advisor continuing material collection.</li> </ul> |
|---|

<b>Major activities undertaken during the period of the report as compared to the implementation schedule</b>
---

<b>ACTIVITIES</b>
-------------------

<p>Activity 2.4 – finalise editing of Guides  Activity 3.2 – ethics training for 60 new trainers  Activity 5.2 – 4 training events for senior officials  Activity 6.2 – review of first 4 reports  Activity 8.1 – work in progress  Activity 9.2 – work commenced, linked with Output 8</p>
---

<b>EVENTS</b>
---------------

<p>09-13 March – ethics training for week for 60 new trainers  17 March – training for senior officials (29)  18 March – training for senior officials (19)  19 March – training for senior officials (39)  20 March – training for senior officials (31)  30-31 March – start of training for 60 new trainers</p>
--

<b>Current and anticipated problems, including planned remedial actions</b>
---

Output 5 now completed, otherwise no issues
---

<b>Planned major activities and schedule for the next period</b>
--

<b>ACTIVITIES</b>
-------------------

- |  |
|--|
| <ul style="list-style-type: none"> <li>• Output 2: Training programme manuals and materials finally printed (soft-copy and CD-Rom)</li> <li>• Output 3: Training trainers: 1-11 April 2009</li> <li>• Output 5: Training programme planned for start in May</li> <li>• Output 6: comments to first 4 studies' authors; interim meeting with authors of the second</li> </ul> |
|--|

set of studies

- Output 8: Receipt and review of systems study

## 2. **Conclusions:**

The Project activities are ongoing.