

**PROGRESS REPORT 18/24****Cut-off date : 31/05/2009**

<b>Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey</b>			
<b><u>Expiry dates</u></b>	<b>Budget (Euro)</b>	<b>FM</b>	<b>FM'</b>
<b>Commitment:</b> 30.11.2008	EU contribution :	1.350.000	N/A
<b>Execution of contracts:</b> 30.11.2009	Co-financing :	150.000	N/A
<b>Disbursements:</b> 31.05.2010	<b>Total</b>	<b>1.500.000</b>	N/A

<b>Technical Authority :</b>		<b>Report approved by</b>	
<b>Senior Programme Officer :</b>	Filiz DİNÇMEN	<b>Name :</b>	Filiz DİNÇMEN
<b>Position :</b>	Council Member Council of Ethics for Public Service		
<b>Delegate 1</b>	Ömer ATALAR		
<b>Position :</b>	Project Director	<b>Position :</b>	Council Member Council of Ethics for Public Service
<b>Delegate 2</b>		<b>Date :</b>	
<b>Address</b>	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücetepe ANKARA <a href="http://www.kamuetik.gov.tr">www.kamuetik.gov.tr</a>	<b>Signature :</b>	
<b>Telephone</b>	+ 90 312 4191533		
<b>Fax number</b>	+ 90 312 4241774		
<b>Email address</b>	<a href="mailto:etikproje@basbakanlik.gov.tr">etikproje@basbakanlik.gov.tr</a>		

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

**Project purpose**

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

**Indicators of Achievement:**

- Level of compliance with the Code of Ethics for Public officials in terms of:
  - Number of complaints received and investigated
  - Number of training activities carried out in different institutions
  - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)
<ul style="list-style-type: none"> <li>• Output 1 (second study visit): Planning second training visit</li> <li>• Output 2 (training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package): Publication of training material in hard copy; CD-Rom being prepared.</li> <li>• Output 4 (The governors, deputy governors, district governors and members of Ethics Commissions of provinces have been trained): First training event in May; second and third events planned for June.</li> <li>• Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received): First set of research studies finalised Seminar on findings</li> <li>• Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available) First version of systems studies report completed; revised version underway on basis of additional visits to ministries.</li> <li>• Output 9 (Coordination of measures to promote ethics with other anti-corruption measures in Turkey ensured) Resident Advisor continuing material collection.</li> </ul>

Major activities undertaken during the period of the report as compared to the implementation schedule
<b>ACTIVITIES</b> Activity 1.4 – planning second study visit for October Activity 2.4 – first hard copy of Implementation Guide in press; Facilitators Guide in preparation by editor Activity 4.1 – First training event undertaken Activity 4.2 – planning training events for senior officials Activity 6.2 – Finalisation of first 2 research study reports Activity 8.1 – report submitted and reviewed; further interviews undertaken <b>EVENTS</b> 12-15 May - training of officials in Istanbul 27 May – research studies seminar 28 May – Steering Committee meeting 20-22 May – visits to Customs, Constitutional Court, Prosecutors Office, police KOM unit, Ministry of Finance Inspection Board 28 May – visit to Ministry of Health

Current and anticipated problems, including planned remedial actions
None.

Planned major activities and schedule for the next period
<b>ACTIVITIES</b> <ul style="list-style-type: none"> <li>• Output 1: confirmation of second study visit</li> <li>• Output 2: Training programme manuals and materials published (soft-copy and CD-Rom)</li> <li>• Output 3: training between 10-15 trainers as trainers of other trainers</li> </ul>

- Output 5: Training programme in Samsun and Van
- Output 6: Submission of second 6 research studies.
- Output 8: Drafting revised Systems Study
- Quarterly report submitted
- Steering Group meeting minutes

## **2. Conclusions:**

The Project activities are ongoing. In addition, the revised fiche for the follow-on project now completed for submission in early June