

PROGRESS REPORT 15/24**Cut-off date : 28/02/2009****Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey**

<u>Expiry dates</u>	Budget (Euro)	FM	FM'
Commitment: 30.11.2008	EU contribution :	1.350.000	N/A
Execution of contracts: 30.11.2009	Co-financing :	150.000	N/A
Disbursements: 31.05.2010	Total	1.500.000	N/A

Technical Authority :		Report approved by	
Senior Programme Officer :	Filiz DİNÇMEN	Name :	Filiz DİNÇMEN
Position :	Council Member Council of Ethics for Public Service		
Delegate 1	Ömer ATALAR		
Position :	Project Director	Position :	Council Member Council of Ethics for Public Service
Delegate 2		Date :	
Address	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yüce-tepe ANKARA www.kamuetik.gov.tr	Signature :	
Telephone	+ 90 312 4191533		
Fax number	+ 90 312 4241774		
Email address	etikproje@basbakanlik.gov.tr		

1. Programme implementation

Summary of the current status of the programme (outputs and activities)

Overall objective:

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

Project purpose

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

Indicators of Achievement:

- Level of compliance with the Code of Ethics for Public officials in terms of:
 - Number of complaints received and investigated
 - Number of training activities carried out in different institutions
 - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)
--

- | |
|--|
| <ul style="list-style-type: none"> • Output 2 (The draft training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package):
Final revision of all training material; work undertaken in relation to editing for publication. • Output 3 (Quantity and quality of training activities carried out by trainers):
Planning for training of further 50 trainers underway for March 2009. • Output 5 (Officials of central institutions and ethics commissions trained)
Dates agreed for delivery of training for March 2009 • Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received):
First drafts being received • Output 7 (The development of codes of conduct for elected office holders and the judiciary will have been supported)
Workshop and conference held • Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available)
STE and Resident Advisor continuing material collection. • Output 9 (Coordination of measures to promote ethics with other anti-corruption measures in Turkey ensured)
STE and Resident Advisor continuing material collection. |
|--|

Major activities undertaken during the period of the report as compared to the implementation schedule

ACTIVITIES

Activity 3.2 – meeting with trainers to agree agenda for the 50 delegates

Activity 6.1 – review of health and shadow economy research studies

Activity 8.1 – work in progress

Activity 9.2 – work commenced, linked with Output 8

EVENTS

16 and 17 February 2009: workshops on legislative and judicial ethics

18 February 2009: conference on legislative and judicial ethics

Current and anticipated problems, including planned remedial actions

None

Planned major activities and schedule for the next period
--

ACTIVITIES

- | |
|--|
| <ul style="list-style-type: none"> • Output 2: Training programme manuals and materials printed (soft-copy and CD-Rom) • Output 3: Training trainers: 5, 9-13, 30 March-3 April 2009 • Output 5: Training programme 17-20 March |
|--|

2. Conclusions:

The Project activities are ongoing.