

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from 1 October to 31 December 2018

Activity name	Expected start date	Expected end date	Location
Legal analysis on the amendments to the Enforcement Code (part referring to prisons / progressive change of regimes)	10 October	15 November	Chisinau
Expert analysis of the new concept on the organisation of health care provision within the prison system	15 October	30 November	Chisinau
Support to the interministerial WG meeting(s) - (MJ/MHLSP) on the new concept on the organisation of health care provision within the prison system	20 November	30 November	Chisinau
Legal analysis of normative acts related to the organization of health care provision within the prison system	15 October	30 November	Chisinau
1st WG meeting: revision of normative acts related to the organization of health care provision within the prison system	14 December	14 December	Chisinau
Revision of the technical specifications for the medical equipment to be purchased for the Prison Hospital and primary health care units	27 November	29 November	Chisinau
1st WG to assess the exiting curricula for initial training of prison staff on core competences	29 October	30 October	Chisinau
1st WG on the reorganisation of probation in view of increasing its efficiency	17 December	18 December	Chisinau
1st WG to assess the risk and needs assessment tool(s) currently in use by probation (joint activity with the representatives of penitentiary)	20 October	21 October	Chisinau
Editing and printing of the Council of Europe Handbook on Electronic Monitoring	1 October	20 December	Chisinau
1st Working Group meeting for Modifying the Status of the Employees of the Probation System (with corresponding changes in the normative acts)	17 December	18 December	Chisinau
1st Working Group meeting on developing the curriculum for the training on presentence reports	25 October	26 October	Chisinau
2nd Steering Committee meeting	6 December	7 December	Chisinau
Printing of materials and hand-outs for project activities	October	December	Chisinau
Preparation of the project communication materials	October	December	Chisinau