

## Support the Scaling-up of the Probation Service in Armenia

### Activities work plan for the period April - June 2021

Activity name	Expected start date	Expected end date	Location
Project board Steering Committee	01/06/2021	30/06/2021	Yerevan
Specific skill-based training sessions to ensure application of RNA tool in practice (skill-based approach)	01/04/2021	30/06/2021	Yerevan
Development of software component of RNA tool	01/04/2021	30/06/2021	Yerevan
Up to 2 awareness-raising activities	01/04/2021	30/06/2021	Yerevan
Desk work on development of training modules for Justice Academy attendees	01/04/2021	30/06/2021	Yerevan
Desk work with a focus on assessing reintegration and vocational programs	01/04/2021	30/06/2021	Yerevan
Piloting online revised training modules and trainer's manual with the probation officers	01/04/2021	30/06/2021	Yerevan
Workshop to present and discuss the assessment report on introduction of IT system	01/04/2021	30/06/2021	Yerevan
Piloting of revised RNA tool	01/04/2021	30/06/2021	Yerevan and other regions of Armenia
Terms of Reference developed and tender procedure opened	01/04/2021	30/06/2021	Yerevan
Desk work on development of guidelines on the use of RNA tool	01/04/2021	30/06/2021	Yerevan
Development of the technical specifications of IT system	01/04/2021	30/06/2021	Yerevan
Terms of Reference developed and tender procedure opened	01/04/2021	30/06/2021	Yerevan
Development of new reintegration and vocational programs	01/04/2021	30/06/2021	Yerevan

Activity name	Expected start date	Expected end date	Location
Workshop to present and discuss the desk report	01/04/2021	30/06/2021	Yerevan
Up to three one-day training session to ensure inter-institutional communication between Justice Academy attendees	01/04/2021	30/06/2021	Yerevan
Workshop to present the training modules to the relevant stakeholders	01/04/2021	30/06/2021	Yerevan
Workshop to present and discuss the guidelines on the use of RNA tool	01/04/2021	30/06/2021	Yerevan