



Strengthening the Probation Service in Armenia

Activities work plan for the period April - June 2024

Activity name	Expected start date	Expected end date	Location
Project board 3rd Steering Committee meeting	01/04/2024	30/06/2024	Yerevan
ToT for newly established Unit for resocialisation programmes	01/04/2024	30/06/2024	Region
Development of criteria and tools for evaluating and monitoring the work of the probation staff	01/04/2024	30/06/2024	Yerevan
Workshop to present and discuss the results on evaluation and monitoring of the work of probation staff	01/04/2024	30/06/2024	Yerevan
RESEARCH RNA validation	01/04/2024	30/06/2024	Yerevan and regions
Development of amendments to Law on Probation in line with mediation and inter-agency cooperation assessment reports	01/04/2024	30/06/2024	Yerevan
Workshop on intensifying inter-agency collaboration between Probation and Penitentiary Services	01/04/2024	30/06/2024	Yerevan
Follow up to the recommendations on inter-agency cooperation including and not limited to development and revision of regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/04/2024	30/06/2024	Yerevan
Development of multidisciplinary training on alternative sanctions (preparatory work)	01/04/2024	30/06/2024	Yerevan
ToT for probation staff on guidelines on application of new alternative measures and sanctions	01/04/2024	30/06/2024	Regions

Activity name	Expected start date	Expected end date	Location
Cascade training for probation staff on guidelines on application of new alternative measures and sanctions	01/04/2024	30/06/2924	Yerevan
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	01/04/2024	30/06/2024	Yerevan
Development of new rehabilitation programmes addressing different needs of violent offenders	01/04/2024	30/06/2024	Yerevan
Conference on Rehabilitation Programmes for Probation Services	01/04/2024	30/06/2024	Yerevan
Development of the technical specifications of software and publication/assessment of tender; integration of new module	01/04/2024	30/06/2024	Yerevan
Development of the technical specifications of hardware and publication/assessment of tender; procurement of equipment	01/04/2024	30/06/2024	Yerevan