



Strengthening the Probation Service in Armenia

Activities work plan for the period January - March 2024

Activity name	Expected start date	Expected end date	Location
Working group on evaluation and monitoring of the work of probation staff	01/01/2024	31/03/2024	Yerevan
Development of criteria and tools for evaluating and monitoring the work of the probation staff	01/01/2024	31/03/2024	Desk work
RNA validation	01/01/2024	31/03/2024	Yerevan and regions
Development of legislative amendments across the sectoral laws/by-laws on mediation in line with the needs assessment report conclusions	01/01/2024	31/03/2024	Desk work
Follow up to the recommendations on inter-agency cooperation including and not limited to development and revision of regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/01/2024	31/03/2024	Yerevan and regions
Development and revision of regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/01/2024	31/03/2024	Yerevan
Working group on alternative sanctions	01/01/2024	31/03/2024	Yerevan
Development of guidelines on application of new alternative sanctions and restraint measures	01/01/2024	31/03/2024	Yerevan
Development of multidisciplinary training on alternative sanctions (preparatory work)	01/01/2024	31/03/2024	Yerevan
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	01/01/2024	31/03/2024	Yerevan

Activity name	Expected start date	Expected end date	Location
Working group on discussing the probation needs on setting up the sustainable rehab programmes	01/01/2024	31/03/2924	Yerevan
Preparatory work for Grant to develop and pilot a new rehabilitation programme for the probation beneficiaries	01/01/2024	31/03/2924	Yerevan
Conference to reinforce the established networks with the state agencies and CSOs (preparatory work)	01/01/2024	31/03/2924	Yerevan
Integration of software module into e-probation system	01/01/2024	31/03/2924	Yerevan
Development of the technical specifications of hardware and publication/assessment of tender	01/01/2024	31/03/2924	Yerevan
Working group on discussing the needs and technical specifications of hardware	01/01/2024	31/03/2924	Yerevan