

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period July - September 2021

Activity name	Expected start date	Expected end date	Location
Project board Steering Committee	01/07/2021	30/09/2021	Yerevan or online
Nine 2-day specific skill-based training sessions on revised training modules; provide capacity-building support to ensure that the current staff delivers a suitable standard of basic supervision of offenders and development of advisory reports (knowledge and skill-based approach)	01/07/2021	30/09/2021	Yerevan and other regions
Three 2-day specific skill-based training sessions on piloting of RNA tool (skill-based approach)	01/07/2021	30/09/2021	Yerevan and other regions
Technical expertise: Piloting of revised RNA tool	01/07/2021	30/09/2021	Yerevan and other regions
Development of software component of RNA tool (under way, carried over from the previous WP)	01/07/2021	30/09/2021	Yerevan
Development of the technical specifications of IT system	01/07/2021	30/09/2021	Yerevan
Development of new reintegration and vocational programs	01/07/2021	30/09/2021	Yerevan
Workshop to present and discuss the desk report and rehab programmes	01/07/2021	30/09/2021	Yerevan
Awareness-raising campaign	01/07/2021	30/09/2021	Yerevan
Desk work on development of training modules for Justice Academy attendees	01/07/2021	30/09/2021	Yerevan
Workshop to present the training course for the Justice Academy to the relevant stakeholders	01/07/2021	30/09/2021	Yerevan
Three one-day training sessions at the Justice Academy	01/07/2021	30/09/2021	Yerevan