



Strengthening the Probation Service in Armenia

Activities work plan for the period July - September 2023

Activity name	Expected start date	Expected end date	Location
Development of new training modules and revision of training curricula for probation staff	01/07/2023	30/09/2023	Yerevan
Working group on evaluation and monitoring of the work of probation staff	01/07/2023	30/09/2023	Yerevan
Development of criteria and tools for evaluating and monitoring the work of the probation staff	01/07/2023	30/09/2023	Yerevan
Grant/other option for RNA validation	01/07/2023	30/09/2023	Yerevan and regions
Assessment of best practices and needs of Probation Service on mediation	01/07/2023	30/09/2023	Yerevan
Workshop to present assessment results of best practices and needs of Probation Service on mediation	01/07/2023	30/09/2023	Yerevan
Assessment of the regulatory and operational framework for the inter-agency and inter-disciplinary co-operation on probation related matters	01/07/2023	30/09/2023	Yerevan
Workshop to present and discuss the results of the regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/07/2023	30/09/2023	Yerevan
Working group on discussing multidisciplinary training and other programmes to be developed on alternative sanctions	01/07/2023	30/09/2023	Yerevan
Development of guidelines on application of new alternative sanctions and restraint measures	01/07/2023	30/09/2023	Yerevan

Activity name	Expected start date	Expected end date	Location
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	01/07/2023	30/09/2023	Yerevan
Working group on discussing the probation needs on setting up the sustainable rehab programmes	01/09/2023	30/09/2023	Yerevan
Research on identifying and building networks with the state agencies and CSOs active in rehabilitation programmes	01/07/2023	31/08/2023	Yerevan
Development of the technical specifications of software and publication/assessment of tender	01/08/2023	30/09/2023	Yerevan
Development of the technical specifications of hardware and publication/assessment of tender	01/08/2023	30/09/2023	Yerevan
Working group on discussing the needs and technical specifications of hardware	01/08/2023	30/09/2023	Yerevan