



Strengthening the Probation Service in Armenia

Activities work plan for the period October - December 2023

Activity name	Expected start date	Expected end date	Location
Project board 2nd Steering Committee meeting	01/11/2023	31/12/2023	Yerevan
Development of new training modules and revision of training curricula for probation staff	01/10/2023	31/12/2023	Yerevan
Working group on evaluation and monitoring of the work of probation staff	01/10/2023	31/12/2023	Yerevan
Development of criteria and tools for evaluating and monitoring the work of the probation staff	01/10/2023	31/12/2023	Desk work
RNA validation	01/10/2023	31/12/2023	Desk work
Assessment of best practices and needs of Probation Service on mediation	01/10/2023	31/12/2023	Yerevan
Development of legislative amendments across the sectoral laws/by-laws on mediation in line with the needs assessment report conclusions	01/11/2023	31/12/2023	Desk work
Workshop to present and discuss the results of the regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/10/2023	31/12/2023	Yerevan
Working group on regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/11/2023	31/12/2023	Yerevan
Development and revision of regulatory and operational framework for the inter-agency and inter-disciplinary cooperation	01/11/2023	31/12/2023	Yerevan
Working group meeting on alternative sanctions	01/10/2023	31/12/2023	Yerevan

Activity name	Expected start date	Expected end date	Location
Development of guidelines on application of new alternative sanctions and restraint measures	01/10/2023	31/12/2023	Yerevan
Development of multidisciplinary training on alternative sanctions (preparatory work)	01/11/2023	31/12/2023	Desk work
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	01/10/2023	31/12/2023	Yerevan
Working group meeting on discussing the probation needs on setting up the sustainable reh	01/11/2023	31/12/2023	Yerevan
Preparatory work for Grant to develop and pilot a new rehabilitation programme for the probation beneficiaries	01/12/2023	31/12/2023	Yerevan
Development of the technical specifications of software and publication/assessment of tender	01/10/2023	31/12/2023	Yerevan
Development of the technical specifications of hardware and publication/assessment of tender	01/10/2023	31/12/2023	Yerevan
Working group meeting on discussing the needs and technical specifications of hardware	01/10/2023	31/12/2023	Yerevan