



Enhancing cooperation in the Western Balkans in managing violent extremism in prisons and preventing further radicalisation after release

Activities work plan from April to June 2024

Activity name	Expected start date	Expected end date	Location
WORKING GROUP Serbia_Adjustment, optimisation and standardisation of the developed VEP-specific tools/program towards specific context of the Serbian penitentiary system	01/04/2024	30/09/2024	Serbia
WORKING GROUP Albania_Adjustment, optimisation and standardisation of the developed VEPs specific tools/program, development of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring sustainable utilisation in practice	01/04/2024	30/11/2024	Albania
WORKING GROUP Albania_Adjustment, optimisation and standardisation of the developed VEPs specific tools/program, development of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring sustainable utilisation in practice	01/04/2024	30/11/2024	Kosovo*
WORKING GROUP North Macedonia_Adjustment, optimisation and standardisation of the developed VEPs specific tools/program, development of pre-release programs, training, piloting. evaluation and monitoring, towards ensuring sustainable utilisation in practice	01/04/2024	31/12/2024	North Macedonia
Albania_Support to PCVE CENTER	01/04/2024	31/12/2024	Albania

Activity name	Expected start date	Expected end date	Location
GENERAL Training of Probation staff on VEP specific tools	03/04/2024	30/09/2024	Online
2nd Thematic Regional Conference	15/04/2024	30/04/2024	TBD
Project board 3rd Steering Committee meeting	18/04/2024	18/04/2024	TBD