

**Enhancing cooperation in the Western Balkans in managing violent extremism in prisons and preventing further radicalisation after release**

Activities work plan from October to December 2023

Activity name	Expected start date	Expected end date	Location
Project board 2nd Steering Committee meeting	17/10/2023	18/10/2023	Skopje
The First joint on-site thematic mission in the region	11/01/2023	12/10/2023	Sarajevo
Back-to-back Conference HOPE	29/11/2023	29/11/2023	Lisbon
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program towards specific contex of Serbian penitentiary system	01/10/2023	31/12/2023	Belgrade
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program, developmnet of pre-release programs, training, pi oting, evaluation and monitoring, towards ensuring stainable utilisation in practice in the Albanian penitentiary system	01/10/2023	31/12/2023	Tirana

Activity name	Expected start date	Expected end date	Location
Adjustment, optimalisation and standardisation of the developed VEP-s specific tools/program, development of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring sustainable utilisation in practice in the Kosovo penitentiary system	01/10/2023	31/12/2023	Pristina
Adjustment, optimisation and standardisation of the developed VEP-s specific tools/program, development of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring sustainable utilisation in practice in the North Macedonian penitentiary system	01/10/2023	31/12/2023	Skopje
Adjustment, optimisation and standardisation of the developed VEP-s specific tools/program, development of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring sustainable utilisation in practice in the Montenegrin penitentiary system	01/10/2023	31/12/2023	Podgorica