"Community-led Urban Strategies in Historic Towns (COMUS)”
Feasibility Study (FS)

Rehabilitation of the “Mihai Eminescu” College

Soroca
Republic of Moldova
February 2017

1

Preamble
The COMUS project – “Community-led Urban Strategies in Historic Towns” – is a joint Council of
Europe and European Union project building upon policy priorities in the context of the Eastern
Partnership Programme (2015-2020) targeting multilateral co-operation activities with Armenia, Georgia,
Republic of Moldova, Ukraine and Belarus. It is being implemented in nine historic towns specifically
focusing on integrated urban rehabilitation and heritage conservation. The project provides cities with
effective support and expertise of the Council of Europe and the Organization of World Heritage Cities in
mobilizing heritage conservation as a real component of urban renewal, but also in standard setting, cooperation and monitoring techniques.
Soroca is the Pilot town selected in Moldova to test and implement integrated urban policies and
concrete rehabilitation projects, accompanied by several community-involvement activities aimed at
generating community-wide ownership. Through a series of consultations and working sessions involving
local stakeholders and the community, the city has selected two priority rehabilitation projects which are
foreseen to increase the attractiveness of the city and to have beneficial impact on local development.
The current Feasibility Study focuses on the Rehabilitation of the “Mihai Eminescu” College of Soroca,
with particular emphasis on its main historic building – the former “Domnita Ruxandra” gymnasium for
girls. The document was elaborated by Mr. Dumitru Cogalniceanu, local expert, assisted by Mrs. Tatiana
Robu and Mrs. Elena Mitu, technical advisors, and supported by Mr. Dennis Rodwell, international expert
and Mr. Philip Stein, COMUS Lead Expert. The final version of the document was reviewed by Mr.
Sergius Ciocanu, chief of Cultural Heritage Directorate of the Ministry of Culture of the Republic of
Moldova. The process was overseen and co-ordinated by Ms. Dumitrita Efremov, COMUS Project Officer,
and Mr. Vlad Moldovan, Project Manager.
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This document was produced within the framework of the Joint Project EU/CoE “Community-led Urban
Strategies in Historic Towns”. The content does not necessarily represent the official position of the
European Union and/or the Council of Europe.
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Executive summary
The rehabilitation of the “Mihai Eminescu” college is one of the two priority intervention projects
proposed for implementation in Soroca as part of the COMUS project. The project targets the biggest
educational complex in the city, with a particular focus on its main historic building; the former “Domnita
Ruxandra” gymnasium for girls. This building is an emblematic landmark, one of the examples of
classical, eclectic architecture that has survived in the city.
The college “Mihai Eminescu” is a post-secondary educational institution with a total capacity of about
2,000 students. During the interwar period, and later during the Soviet era, this was an important
institution, teaching students from the Soroca District and beyond. Over the past few years the college
and its heritage has been deteriorating, and the number of students has decreased to less than a third.
Nevertheless, it still provides a high-quality education to studies, as one of the top-rated institutions in the
country according to assessments results .
The project covers the four constituent parts of the complex, with specific detail on the “Domnita
Ruxandra” building (area A):







area A: the former “Domnita Ruxandra” gymnasium for girls. It is the oldest part of the complex,
containing one main historic building, a library and a few auxiliary constructions. The gymnasium
was built between 1902-1910 and is an architectural and artistic monument of national
importance. The site is in poor physical condition and is in need of urgent rehabilitation;
area B: the former “A. D. Xenopol” high school for boys, also a historic building. The site contains
a dormitory with 99 rooms (200 beds) built during the Soviet era and a few auxiliary constructions.
The “A. D. Xenopol” contains the largest sports hall in the city (currently damaged) which still
hosts regional sports competitions. The only hall suited for academic dance in the city is also
located here;
area C: a site containing smaller buildings with various functions, including teaching, technical,
the boiling room and a stadium;
area D: a former military dormitory, currently in a ruinous state.

The college is in public ownership, managed by the Ministry of Education. Other important
stakeholders include the Soroca Municipality, the Soroca District Council, the Ministry of Culture.
The project requires both the rehabilitation of the heritage and physical infrastructure of the college,
and the functional adaptation of some of its rooms and facilities by attracting new specializations. The
main proposal for the future envisages the organization of a life-long educational and adult skills training
centre, serving the Soroca district and other localities in the region and beyond. The project also explores
opportunities to attract complementary uses related to culture and education from which a wider
community could benefit, such as:
-

centre for continuous training for the teaching staff;
media library with the capacity to serve collegiate and external users;
hosting small and large-scale cultural events (dance, theatre, music, concerts);
conference halls to be used by the college and by the whole community;
exchange of experience, academic residence;
research and laboratories, experimental and traditional arts and crafts;
regional sports competitions;
co-working space.

The project will be implemented over a period of six years. The first stage of implementation is the
rehabilitation of the “Domnita Ruxandra” (area A), which is expected to take four years. The reason for
prioritizing this building is its exceptional historic and architectural value, and the urgent need for its
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restoration. At subsequent stages, other parts of the college will be rehabilitated, including its
infrastructure and the stadium.
The project will modernize the institution and its transform it into and important regional education
hub. Project activities will include defining mixed and temporary uses and ways to generate forms of
collaboration focused on education, scientific research and culture. The broader opportunities and social
impact that the project will provide include the enhancement of the cultural life, and the resulting increase
the attractiveness and economic development of the city.
The estimated cost for the rehabilitation of the “Domnita Ruxandra” site is €2,604,000. The restoration
of the whole complex will cost €4,083,000.
The rehabilitation project will be implemented by a Project Implementation Unit (PIU), responsible for
planning, organizing the process, monitoring and visibility. The PIU is composed of long-term and shortterm experts, responsible for delivering specific tasks as part of the project. The activity of the PIU will
include specific actions, such as internal meetings to implement the project according to the
predetermined schedule. Highly specialized activities will be implemented by a specific co-ordinator
supervised and supported by the main expert. Apart from the technical steps of the project, activities will
include a wide range of promotional and capacity building activities that will generate greater visibility and
consolidate the capacity of the college’s management staff.
The action will have a positive social impact on the local community, especially on the younger
generation. The College will become an important educational hub with positive effects in other
complementary fields, such as culture, development of creative activities and social innovation.
It will become a high-quality environment with a direct impact on the quality of the educational
experience and on the attractiveness of the institution and the city as a whole. It is expected that one of
the long-term side effects of the rehabilitation will be increased social responsibility, reduced emigration
and brain-drain and encourage investment as well as additional research, culture and creative activities.
The action will also contribute to the development of local tourism, as the “Domnita Ruxandra”
building has a unique heritage and architectural value as a part of the 19th century Soroca city. It has the
potential to be included in local and regional touristic routes.
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1. Introduction
Soroca is a historic town located in the north-east of the Republic of Moldova, on the border with
Ukraine, 160km from Chisinau, the country’s capital. It is situated on the western bank of the river Nistru
(Dniester) where a meander forms steep banks which were suitable for defence in the past. Due to its rich
cultural and natural heritage, Soroca was selected in 2015 to be part of the COMUS project. Through
COMUS, the city aims to become a model of sustainable management of cultural assets and to
strengthen its role as regional cultural centre.
Soroca was a significant educational centre in the past, serving most villages and towns in the
Northern region of the country together with some Ukrainian border localities. The “Mihai Eminescu”
college was an important educational hub with a capacity of about 2000 students. During the post-soviet
period, the Republic of Moldova and the city of Soroca experienced a deep economic and social crisis
causing poverty and mass migration to the Commonwealth of Independent States (CIS) and European
countries. The “Mihai Eminescu” institution and its heritage gradually deteriorated, and the number of
attending students has since decreased to less than a third.
The project has been prioritized mainly due to its expected social and community impact, but also due
tof its important heritage identity.
This FS focuses on the rehabilitation of the “Mihai Eminescu” college, with a focus on its main historic
building, the “Domnita Ruxandra” gymnasium for girls, an architectural and artistic monument of national
importance. Built between 1902-1910, it is one of the few historic buildings in Soroca which has
maintained its original use since it was established. The project targets the existing local heritage and
human resources so as to boost social and economic development. It is foreseen that by creating a
training centre for skilled staff, the local academic community will be mobilized and complementary
educational and cultural uses will be attracted.
The FS is composed of five sections providing context information, detailed description of the site and
its components, main constraints and opportunities for further development and reuse, description of the
project and the desired results. Sources of information include cadastre plans and archive documents,
historic photographs, online and printed publications.
The FS has been drafted by a local expert, assisted by technical advisors on specific topics and
supported by an international expert. The final version of the document will be reviewed and adopted by
the Ministry of Culture of the Republic of Moldova.
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2. Description of the site
2.1 Depiction of the site and its components
The college “Mihai Eminescu” is a post-secondary educational institution subordinated to the Ministry
of Education. The College was founded in June 1912 under the decree “On Establishment of the Soroca
Pedagogic Seminar”, and was created to train teachers. The institution has been reorganized several
times, and since 23 June 2016 it has been called “The Mihai Eminescu” college from Soroca. The site is
located centrally in the historic part of the city (Annex 1) and has four areas, three of them situated on
adjacent parcels:
area A: 19, Ion Creanga street – the former “Domnita Ruxandra” gymnasium for girls. It is the
oldest part of the complex, containing one main historic building, a library and a few auxiliary
constructions. The land area is 0.5689 ha. The gymnasium was built during 1902-1910 to the
design of the architect V.I. Schmidt. During the interwar times it was named „Domnita Ruxandra”
– after the daughter of the ruler Vasile Lupu (1634-1653). Between March-August 1944, the
government of the Moldavian Soviet Socialist Republic was based here, and during the post-war
years, the Moldovan Middle School No. 1.
It is a building on two levels, with a symmetrical T-shaped plan. The main facade was doubled in
order to increase the capacity of the facility. It has two entrances and balustrade terraces at the
second level, typical features of the eclectic classical architecture. The classrooms are located on
both sides of the recreation corridor, which is illuminated on one side by large windows. On the
second floor there is a large room for festivities and a chapel. The tower of the chapel provides a
vertical axis to the building and, in the past, was a vertical landmark for the city. The building
contains several decorative elements: the floors are paved with ceramic tiles and mosaic; the
ceilings are decorated with customized stucco. The floors of the classrooms are of wooden
parquet. The flower garden in front of the building is fenced with a wrought iron railing, the whole
structure being characterized by a specific elegance.
area B: 22, Malamud Street; the former “A. D. Xenopol” high school for boys. The site contains
one main historic building built between 1932-1936, which underwent significant changes and
reconstructions, one dormitory with 99 rooms (200 beds) built during the Soviet era and a few
auxiliary constructions. The land area is 1.0002 ha. The main facility hosts the largest sports hall
in the city (currently in poor physical condition) in the past, the favourite place for holding regional
sports competition. The only hall suitable for academic dance in the city is also located here.
area C: 20, Malamud Street. A site containing smaller buildings with various functions, including
teaching, technical, the boiling room and a stadium. Some singing and instrumental music
lessons, which require one-to-one teaching, are held here. The land area is 0.8338 ha.
area D: 10, Malamud Street. A former military dormitory, currently ruined, belonging to the
college. The land parcel does not belong to the college, and the surrounding buildings are private
dwellings. The building is in urgent need of scaffolding.
The College complex, and particularly the “Domnita Ruxandra” building, are of special
significance to the city, with great architectural and historic value as a symbol of the golden age of
the city, when it was an important cultural and educational centre in the northern part of the
country and beyond the Moldovan borders. The buildings from the four areas date from various
periods and their physical conditions differ, as do their requirements (Annex 2). The two main
historic buildings are in urgent need of restoration and modernization. The existing assets need to
be adapted to the meet the needs of modern society, including adjusting to contemporary
4

education practices and needs. As part of the proposed rehabilitation project, functional
adaptation and reuse plays an important role.
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2.2 Administrative information
2.2.1 Country or Territory: Republic of Moldova
2.2.2 Contact name: Tatiana VISNEOVAIA, director of the “Mihai Eminescu” college
2.2.3 E-mail address: t.visniovaia@yahoo.com
2.2.4 Name and address of buildings:
A area - 19, Ion Creanga Street,
B area - 20, Malamud Street
C area - 22, Malamud Street
D area - 10, Malamud Street, Soroca district, Soroca city, Republic of Moldova
2.2.5 Inventory reference number(s) of the lands: 7801111.450, 7801111.449 7801111.448,
7801111.417
2.2.6 Building/Monument/Site type: A, B, D: Urban architectural and artistic monument of national
importance; C: not a monument
2.2.7 Main dates: An education complex consisting of two main historic buildings and several
auxiliary and residential facilities dating from different periods. Both historic buildings are
architectural monuments of national importance.
2.2.8 Current use(s): Post-secondary technical vocational education institution, ISCED level IV
2.2.9 Map reference:
Spatial reference X, Y coordinates: 335094.99, 192404.32
Geographic Coordinates: 48°09'09"N, 28°17'52"E
2.2.10 Ownership: The complex is a public property administrated by the Ministry of Education.
The land on which it is situated is in the ownership of the Local Public Administration (Soroca
Municipality) and is to be transferred to the Ministry of Education.
2.2.11 Main stakeholders and responsible authorities:
- Soroca City Hall
- Soroca District Council
- Ministry of Culture
- Ministry of Education

2.3 Needs and requirements
The complex has the capacity to become the largest education hub in the region, offering various
activities that go beyond the official curriculum. The college administration has ambitions for the centre,
planning to offer continuous professional development to students from the city and from surrounding
localities. It will become a skills training centre, where students can improve specific skills and gain indepth knowledge of their topic. It also has the potential to diversify its educational and cultural offer,
attracting members of the community beyond the institution and the region
The site is in urgent need of restoration and conservation, especially its historic components. It also
needs an integrated development vision which can incorporate complementary uses and partnerships,
ensuring sustainable long-term use.
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3. Constraints and opportunities
3.1 Statutory protection / Constraints
The “Mihai Eminescu” complex is a historic monument of national importance and any intervention on
the site will be undertaken in accordance with its status. All works (construction, modernization,
modification, consolidation and repair) will be executed according to designs developed by authorized
individuals or legal entities and approved by certified verifying professionals. The Technical Project will be
developed according to an established procedure in compliance with normative documents, the existing
architectural and technical arrangements laid out in the Certificate of Urbanism issued by the authorized
body of the local government and based on the Notice of the Ministry of Culture. [Paragraph 1 Article 13
amended by Law nr.509-XIV of 15.07.99]. The implementation of unverified projects and execution details
is prohibited. Conservation and restoration works will be approved and co-ordinated with the Ministry of
Culture. Any activity that could have an impact on the integrity of the buildings will be co-ordinated with
governmental bodies for Monument Protection, with the bodies of local administration and with the
advisory service provided by the Ministry of Culture.
The “Domnita Ruxandra” building is an architectural and artistic monument listed at a national, and
thus requires great care in the approach used for its restoration, using only highly qualified experts.
According to best-practice principles of restoration and rehabilitation, high quality materials and
technologies must be used, so as to not have a detrimental affect on authenticity.
Other specific constraints include the site location: it is in area with active landslide risks (next to the
“Bechir’s Cliff” natural reserve) and in the Protected area of the Nistru river (1000 m from the riverbank
according to Moldovan regulations).

3.2 Opportunities for enhanced existing use and re-functioning
The complex is currently used at less than a third of its full capacity, especially the area(A) which is
completely non-functional during the coldest months of the year. The restoration project capitalizes on
various opportunities for enhancement and adaptive reuse of the existing heritage of the college from the
perspective of creating an important education hub. These include:
For the “Domnita Ruxandra” (A) area:
-

establishment of a centre of continuous training for teaching staff across the Soroca
District and beyond;
setting up a media library with the capacity to serve enrolled students and external
visitors;
improvement of the concert hall to be able to host concerts and musical events;
photography and film studio (currently closed);
entertainment, alternative music and arts venue in the basement.

For the “Xenopol” (B) area:
-

centre for continuous training;
hosting small and large-scale cultural events (dance, theatre, music);
hosting sports competitions;
conference halls to be used by the college and by the whole community;
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-

research and laboratories, experimental arts and crafts;
exchange of experience, academic residence;
organization of various cultural and creative activities in collaboration with other
organizations.

For the (C) area:
-

outdoor sports activities (the stadium and other open spaces);
workshops and studios for various activities.

For the (D) area:
-

dormitory, residence.

4. Description of the Project
4.1 Outline of the Project
4.1.1 Project scope and objectives
The main scope of the project is to enhance the “Mihai Eminescu” college complex in the context of
reaffirming its role as a regional education hub.
The main target group of the project are the young people (13-23 years) from Soroca city and from the
district.
The specific objectives are:
1. Enhancement of the educational offer of the college for students and for continuous training, according
to the needs of contemporary society;
2. Rehabilitation of the college’s heritage and improvement of its physical infrastructure;
3. Attracting new complementary creative and educational uses;
4. Increasing the visibility and the attractiveness of the institution within the local community and region;
5. Creating new partnerships based on culture and education;
6. Increasing the level of local community involvement and co-operation.

4.1.2 Desired results
The rehabilitation project will have social benefits and effects for the college and for the whole city. The
quantitative results listed below refer to the first phase of the project implementation, the restoration of the
“Domnita Ruxandra” (A) area.
Quantitative results:
1. The “Domnita Ruxandra” and the library buildings are restored.
2. 15 new permanent working places are created, with the possibility of creating another 10-20
temporary working places.
3. Appropriate, modern study and extracurricular activities are created for c.2,000 students.
4. Over 600m2 of unused spaces (including classrooms and basement) are enhanced and exploited for
education and mixed activities.
5. The revenue of the institution is increased by €30,000 per year.
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6. The number of students is increased by 300-500.
7. 500 metres of access road to the building is renovated.
Qualitative results:
1.
2.
3.
4.
5.
6.

Increased attractiveness for foreign investors, within and outside the college.
Increased attractiveness and visibility for students and professors from the region.
Increased prestige of the college at national level.
Increased quality and diversity of studies.
Increased level of education and culture of the students and of the community.
Increased level of tolerance and involvement within the local community; enhanced intercultural
exchange.
7. Positive effect on surrounding areas (the neighbouring park, the road infrastructure).
8. A positive example for other education facilities.
9. Increased quality of life and reduced brain-drain from the city.

4.1.3 Broad summary of the vision for the site
The project foresees the modernization of the institution and its transformation into and important
regional education hub. The process implies, on one side, the rehabilitation of the heritage and physical
infrastructure of the college, and on the other, functional adaptation of some of its rooms / facilities by
attracting new specializations. The activities of the project include defining mixed and temporary
functionality and ways to generate forms of collaboration focused on education, scientific research and
culture. Broader opportunities and social impact include enhancement of the cultural life, thus increasing
the attractiveness and economic development of the city.

4.2 Elaboration of the project
4.2.1 Assessment of activities
The Rehabilitation project is foreseen to be implemented over a period of 6 years. The suggested timeline
and phasing is general, with detailed description of the activities for the (A) area:
Phase 1 - rehabilitation of the “Domnita Ruxandra” area (19, Ion Creanga St. area A) – Years 1, 2, 3, 4
Phase 2 - (in parallel with Phase 1) – Rehabilitation of the Former Military Dormitory (10, Malamud St.
area D) – Years 1, 2
Phase 3 - Rehabilitation of the “Xenopol” High School (22, Malamud St. area B) – Years 4, 5
Phase 4 - Rehabilitation of area C (20, Malamud St.)– Years 1-6 (the stadium should be repaired in the
first year, the auxiliary buildings could be repaired later)

Detailed description of activities for Phase 1 - rehabilitation of the “Domnita Ruxandra” (A) site:
(for timeline and budget, please see Annex 3)
Activity I
Name of activity: Organization of the Launch Conference
Timeline: first month of the project implementation
Description: The Launch Conference will be organized by partners with participation of various
stakeholders: the funders, the partners, local NGOs, local and national press, cultural
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institutions, civic actors and local residents. The scope of the activity is to present the main
objectives of the project, the main activities and desired results, steps and timing. The
conference should be used as an opportunity to attract potential funders and partners and
to popularize the project through various tools.
Deliverables: publications, press release
Estimated costs: €500

Activity II
Name of activity: Development of the Task Book (project specifications)
Timeline: 2 months
Description: The Task Book will be produced by an expert based on the Feasibility Study at the request of
the beneficiary (The Ministry of Education). It should contain specifications and references,
steps and suggestions for the Rehabilitation Project. It is to be approved by the beneficiary
and by the Ministry of Culture.
Deliverables: Task Book produced and approved by partners
Estimated costs: €1,200

Activity III
Name of activity: Production of the Technical Rehabilitation Project
Timeline: 8 months
Description: This activity will be contracted out and include the following steps:
- Organization of a tender for development of the project design. To qualify, previous
experience restoring monuments of national importance is mandatory
- Obtaining the Certificate of Urbanism (including the co-ordination of the preliminary design
with the Ministry of Culture, required notices from involved authorities, technical
expertise of the buildings)
- Developement of the project documentation
- Obtaining the Authorization for Construction (including the co-ordination of the project with
the Ministry of Culture and other involved authorities)
Deliverables: The Rehabilitation Project for site (A) is completed and approved by partners
Estimated costs: €140,000
Activity IV
Name of activity: Restoration works for the “Domnita Ruxandra” (A) site
Timeline: 30 months
Description: As part of the Activity, a tender for restoration works will be prepared. A contract for carrying
out restoration works will be signed and all necessary authorizations obtained. The
procedure will take c.3 months. Following this, restoration work will start, according to the
provisions of the technical project. In order to ensure appropriate works, a certified technical
expert will be appointed to oversee quality implementation, until the finalization of the
activity.
Deliverables: The site is restored according to the specifications set out in the Rehabilitation Project
Estimated costs: €2,343,000

Activity V
Name of activity: Equipment of the “Domnita Ruxandra” building
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Timeline: 4 months
Description: This activity will be contracted out. It includes the organization of a tender the equipment
project design and implementation. It could be organized in partnership with various funding
bodies and organizations.
Deliverables: The halls of the school are equipped with modern furniture and devices
Estimated costs: €50,000

Activity VI
Name of activity: Organization of project management, monitoring and evaluation
Timeline: Years 1, 2, 3, 4 throughout the project implementation
Description: Monitoring activities will be organized throughout the process by the implementation team, the
procedure will be defined by the main funding partner. This will include working and
monitoring meetings, during which the progress of the project will be examined in terms of
expenditure, use of resources, implementation of activities, delivery of results and arising
risks. Working meetings with partners will be organized as required. During these meetings,
activity reports will be presented, actions for risks mitigation will be proposed and official
reports will be developed. Informative notes and narrative and financial reports in accordance
with the requirements of the donors will be developed.
Deliverables: Financial and narrative reports, according to the requirements of the funder
Estimated costs: €49,800

Activity VII
Name of activity: Capacity building
Timeline: Throughout the project implementation
Description: a series of trainings and study visits are to be organised for the college management staff ,
during which good practices will be presented and explained. This will also include exchange
of experience with other colleges from European countries, summer schools with craftsmen,
etc.
Deliverables: 1 study visits, 2 workshops and 1 summer school organized
Estimated costs: €10,000

Activity VIII
Name of activity: Organization of Promotional Activities
Timeline: Years 2, 3, 4 throughout the project’s implementation
Description: During the project implementation, the implementation team will ensure constant visibility and
communication through various tools: mass media and social media, blog, promotional
leaflets and brochures, community fundraising (e.g. student marathons, etc.).
Deliverables: 1 project leaflet, 1 project blog, social media pages, 2 brochures, press releases, reportages
at local and national TV stations, 2 events organized
Estimated costs:€ 9,000

Activity IX
Name of activity: Final conference
Timeline: last month of the project implementation
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Description: The final conference will be organized by partners at the end of the project. It should be used
as an opportunity to promote the project activities and present its main outcomes.
Deliverables: publications, press release
Estimated costs: €500

Total estimated, activities 1-9 – €2,604,000

4.2.2 Budget appraisal
The total estimated cost for the restoration of the whole complex (Phases 1-4) is €4,083,000. Detailed
calculations have been made for Phase 1 – rehabilitation of the “Domnita Ruxandra” (A) area (Annex 4).
Phase 1 – Rehabilitation of the “Domnita Ruxandra” (A) site (including landscape improvement
and rehabilitation of the library) – €2,604,000
Summary of necessary technical drawings and their costs:
Technical Restoration Project, including: Architectural Restoration Project, Interior Furniture and
Equipment Project, Structural Engineering Project, Water Supply and Sewage Project, Electrification
Project, Heating and Ventilation Project, Artistic Lighting Project – 140,000 EUR
Broad assessment of necessary works and expenses for the “Domnita Ruxandra” building,
including landscape improvement:
No

Description of restoration works (according to the restoration project)

1
2

2,000
115,000

3

Demolition of auxiliary constructions from the courtyard
Full disassembly of the roof with necessary consolidation measures for the
roof substructure
Consolidation of the slabs and main structure as necessary

4
5
6

Reconstruction of the roof according to the original design of the building
Repair and restoration of the windows
Utility equipment

400,000
140,000

Ventilation system – replacement and adjustment of the existing system

30,000

Heating system – replacement of the existing heating system, construction of
the new boiling room (installing modern bio-efficient heating systems on
pellets)
Water supply – repair of the existing water supply system
Sewerage – renovation of the existing system
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Estimated
costs,
MDL

Estimated
costs, €

250,000

180,000

80,000
15,000

Electrical equipment – adaptation of the existing system to meet modern
requirements
Interior and exterior finishes
Plasters
Floors – repair and restoration of the wooden floors and of the ceramic
pavement of the floors according to the original appearance
Restoration of the stair railings
Ceilings – restoration of the ceilings with maintenance of the gypsum
12

40,000

422,000
150,000
7,000
30,000

8
9
10
11
12
13
14

decorations
Painting of the façades, interior walls and ceilings
Repair and restoration of the doors
Interior furniture and equipment
Landscape improvement
Restoration of the fence, including iron decorations
Exterior lighting (including street, artistic and pedestrian lightning)
Access roads rehabilitation: Ion Creanga str. –170m Malamud str.- 140m
Total estimated costs*

50,000
25,000
50,000
80,000
17,000
45,000
65,000
2,193,000

Summary assessment of the restoration works and costs for the library: €150,000
Works include:
-

full disassembly of the roof with necessary consolidation measures for the roof substructure
reconstruction of the roof
consolidation of the slabs and main structure as necessary
repair and restoration of the windows and doors
utility equipment
waterproofing of the basement
plasters and painting

*All costs are estimates and will be finalised after the Restoration Project’s plan has been produced

Phase 2 – Rehabilitation of the Former Military Dormitory (10, Malamud St, area D) ~ €100, 000
Summary of necessary technical drawings and restoration works:
-

scaffolding works;
elaboration of the Technical Restoration project;
consolidation and rehabilitation works.

Phase 3 – Rehabilitation of the “Xenopol” High School (B area) ~ 1,000,000 EUR
Summary of necessary technical drawings and restoration works:
-

elaboration of the Technical Restoration project;
rehabilitation of the Xenopol High School and its annex;
insulation works for the dormitory;
landscape improvement of the courtyard;
street and artistic lighting.

Phase 4 – Rehabilitation of the C area: ~ 500,000 EUR
Summary of necessary technical drawings and restoration works:
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-

elaboration of the Technical Restoration project;
rehabilitation of the auxiliary buildings;
improvement of the stadium;
landscape improvement of the courtyard;
street and artistic lighting.

4.2.3 Listing of possible funding sources
In order to attract investment for restoration works, the following financing bodies can be
considered:
- national and regional development funds;
- international and cross-border cooperation funds;
- grants and subventions;
- local funds of the city and of the district of Soroca.
4.2.4

Investment recovery assessment

For the “Domnita Ruxandra” (A) area:
- extracurricular activities and training courses;
- media library, paid services for external visitors to the college;
- venue rental for events.
For the whole complex:
- sports and dance competitions;
- masterclasses and workshops;
- co-working space;
- media lab;
- open-air events with children;
- summertime hostels in students’ dormitories.
4.2.5 Expected environmental and social impact
These include:
-

the institution’s reputation as local and regional education hub is enhanced;
exchange of experience among local and international education institutions;
increased quality of education, greater involvement of the students and teachers;
enhancement of the image of the city as a regional educational centre;
increased number of students;
diversification of the educational programme, including alternative courses;
increased quality of life in the city;
diversification of the cultural, social and entertainment offer in the city; developed creative
activities;
reduced brain-drain and workforce exodus from Soroca;
better social inclusion;
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-

Enhanced image of the city as a tourist destination – inclusion of the building in local touristic
routes;
the college will serve as good example and inspire other educational institutions in the city and
region.

4.2.6 Risks
-

Referring to the restoration process of the building:
inappropriate interventions on the structure and elements of the building;
unqualified staff and expertise, outdated technology, lack of skills in the field of monument
restoration;
use of outdated and inappropriate technologies and materials;
failure to comply with internationally accepted methods and practices in restoration;
natural phenomena – landslides;
thermal fluctuations.

-

Concerning the investment project:
financial issues, high restoration costs;
failure to define and implement a sustainable vision for the development of the complex;
failure to secure funding;
failure to recover the investments and foreseen expectations;
lack of fruitful co-operation between partners.

-

Concerning the post-restoration management
inefficient use of the restored facilities;
vandalism, looting, poor education of the students;
lack of qualified teaching staff;
inappropriate use of surrounding buildings;
inadequate institutional support;
over-intensive use and visits.

4.3 Development scenarios
There are various scenarios possible for the development of the site.
-

No action: the worst-case scenario. This will lead to continuous and irreversible deterioration of
the building, greatly increasing the costs of future restoration or will lead to complete loss of the
monument.

-

Conservation of the site. In the event of failure to secure funding and / or to define a sustainable
future use, the building will be preserved until proper circumstances.

-

Restoration: the proposed scenario. The action includes all activities described above, including
training for the teaching staff and visibility and promotion activities.
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4.4 Management and sustainability
The rehabilitation project will be implemented by a Project Implementation Unit (PIU), responsible for
planning, organizing the process, monitoring and visibility. The PIU is composed of long-term and shortterm experts responsible for delivering certain tasks within the project, such as regular internal meetings
to ensure the project runs efficiently according to its planned schedule. Highly specialized activities will be
followed by a specific co-ordinator, who is supervised and supported by the main expert.
The PIU will include the following permanent members:

- a representative of the Ministry of Education, responsible for managing and coordinating activities
at national level. His/her responsibilities will also include promoting and visibility actions at
national level, as well as coordination of legal procedures in order to ensure successful
implementation.

- a representative of the Ministry of Culture
-

a Project Manager, representing the main investing partner. The Project Manager is responsible
for co-ordinating the project activities, including organizing promotional activities.

-

a local coordinator, representing the “Mihai Eminescu” college, nominated by the institution’s
leadership.

The PIU will also include local and national experts contracted for specific tasks according to the
project’s needs.

4.5 Assessment of viability
The action will have a positive social impact on the local community, especially on the younger
generation. The College will become an important education hub with positive effects in other
complementary fields such as culture, creativity and social innovation.
The college will be able to provide a high-quality environment, increasing the quality of the
educational experience, enhancing the institution and the city as a whole. As long-term side effects, it is
expected that the rehabilitation will lead to increased social responsibility, reduced emigration and braindrain and encourage new investments as well as additional research, cultural and creative activities.
The action will also contribute to the development of local tourism, as the “Domnita Ruxandra”
building has a unique heritage and architectural value as a part of the XIX-th century Soroca city. It has
the potential to be included in local and regional touristic routes.
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SWOT Analysis
Strengths

Weaknesses

- Architectural monument of outstanding heritage
value
- Continuity in function as an educational complex
- Good location in the centre of the city
- Motivated managing staff
- A diverse target-group
- Potential to develop a professional platform for the
children and teachers
- High capacity venues, able to host varied
education activities
(largest sports hall in the city, the hall with best
acoustics in the city, etc.)

- Poor physical condition of the main historic
building and other auxiliary buildings

- Outdated equipment and facilities
- Lack of available funds
- Lack of an integrated development vision for the
complex

- Poor institutional capacity
- Inefficient use of existing assets
- Poor visibility beyond the institution (the activities
are not visible at country level)

- Lack of fruitful partnerships and co-operation with
other organizations

Opportunities

Threats

- Increase awareness of heritage values among the
local community
- Attract students from the region by widening the
educational offer
- Increase interest of authorities and investors
towards historic buildings and sites
- Plentiful opportunities for potential partners,
including international (other universities and
colleges)
- Development of tourism services in the city – the
college could become a touristic attraction

- Lack of efficient co-operation among partners
- Lack of support from local and national authorities
- Political instability

- Defective implementation of the legislation
- Lack of skills for project management

Although the weaknesses and threats of the investment project are important issues which need to be
carefully addressed, the potential of rehabilitation outweighs them and the benefits for the local
community are significant.
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Annexes
Annex 1 – location of the College site in the city
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Annex 2 – detailed description of the college components

No

1

A area - 19, Ion Creanga Street
Cadastre No of the land: 7801111.483, Total area: 0.5689 ha
Picture
Summary
Condition
Priority for
Risk
of the
intervention –
physical
Assessm High/Medium/
ent
condition
Low
(very bad
A-H
to good)
Bad
C
High

Cadastre No: 7801111.483.01
Current use: education
Total usable area: 1165.3 m2
2

Satisfactory

Notes

The main building of the complex,
“Domnita Ruxandra” housing the
concert hall has the best acoustics
in the city. Functional only during
the warm months of the year. Even
though the building is currently
exploited, the fact that it is not
connected to public services and
the damaged roof slab in some
rooms significantly limit college
activities.

D

Medium

One-story building dating to pre1911, with 80cm stone walls. It is
used as for library storage for the
college complex.

Very bad
(ruined)

N/A

N/A

Currently completely ruined
building; previously it was used as
a part of the complex

Cadastre No: 7801111.483.02
Current use: library bookstore
Total usable area: 321,2 m2
3

Cadastre No: 7801111.483.03
Current use: education
Total usable area: 171.7 m2
4

Cadastre No: 7801111.483.04
Current use: auxiliary
Total usable area: 34.0 m2

Very bad
(ruined)

N/A

N/A

Currently completely ruined
building; previously it was used as
auxiliary

5

Cadastre No: 7801111.483.05
Current use: auxiliary
Total usable area: 36.0 m2

Very bad

C

Low

Toilet
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B area - 22, Malamud street
Cadastre No. of the land: 7801111.449
Total area: 1.0002 ha
No

Picture

1

Summary of
the physical
condition
(very bad to
good)

Condition
Risk
Assessm
entA-H

Priority for
intervention
–
High/Mediu
m/Low

Notes

Satisfactory

E

Medium

The former “Xenopol” high school
for boys

Good

G

Low

A 5-story dormitory with 99 rooms
and 200 beds, recently renovated

Satisfactory

D

Medium

Building housing the largest sport
hall in Soroca, also the only dance
hall in the district suitable for
dance competitions; the most
recent added building to the main
building Xenopol

Bad

C

Low

Cadastre No: 7801111.449.01
Current use: education
Total usable area: 1488.8 m2
2

Cadastre No: 7801111.449.02
Current use: student dorm
Total usable area: 567.5 m2
3

Cadastre No: 7801111.449.03
Current use: education
Total usable area: 1067.4 m2
4

Cadastre No: 7801111.449.04
Current use: auxiliary
Total usable area: 26.0 m2
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Toilet

C area - 20, Malamud street
Cadastre No. of the land: 7801111.448
Total area: 0.8338 ha
No

Picture

1

Summary of
the physical
condition
(very bad to
good)

Conditi
on Risk
Assess
ment
A-H

Priority for
intervention –
High/Medium/
Low

Notes

Satisfactory

E

Medium

Boiler rooms in the basement,
serving the whole complex; study
halls (voice classes) at the first and
second floors

Bad

C

Low

Auxiliary buildings with various
previous uses (administrative,
dormitory, classrooms, workshops,
technical)

Bad

C

Low

Technical buildings

Cadastre No: 7801111.448.06
Current use: education
Total usable area: 472.1 m2
2

3

Cadastre No:
7801111.448.01 - 483.2 m2
7801111.448.02 - 326.5 m2
7801111.448.03 - 252.3 m2
7801111.448.04 - 304.8 m2
Current use: education
Cadastre No:
7801111.448.05 – 125.8 m2
7801111.448.07 – 71.5 m2
7801111.448.08 – 31.0 m2
Current use: auxiliary

22

D area – 10, Malamud Street
Cadastre No. of the land: 7801111.417
Area of the land: 0.2665 ha
No

Picture

1

Summary of
the physical
condition
(very bad to
good)

Conditi
on Risk
Assess
ment
A-H

Priority for
intervention –
High/Medium/
Low

Notes

Very bad
(70% ruined)

A

High

Former military dormitory, currently
ruined. The building is surrounded
by private apartments. The site is
highly hazardous to local residents

Cadastre No: 7801111.417.05
Current use: residential-ruined
Total usable area: 170.8 m2
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Annex 3 – Detailed description of Activities Phase I, timeline, budget and responsible entities
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Annex 4 – plans of the “Domnita Ruxandra” (A) site

General plan of the “Domnita Ruxandra” (A) site
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Floor plan of the gymnasium, image from the Soroca archive, 1972

Floor plan of the library / bookstore, image from the Soroca archive, 1972
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Annex 5 – historic pictures

The Gymnasium for girls, the pre-war period

Image of Soroca, beginning of the XXth century. The building of the Gymnasium for girls in the foreground
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A teacher with a group of students of the “Domnita Ruxandra” high school during 1930-1934

The “A.D. Xenopol” high school for boys during the interwar period
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The main façade of the “Domnita Ruxandra” building (A area)

View from the courtyard of the “Domnita Ruxandra” building (A area)

The bookstore in the (A area)

View from the courtyard of the “Domnita Ruxandra” building (A area)

The concert hall in the “Domnita Ruxandra” building (A area)

Walls and ceiling decorations in the “Domnita Ruxandra” building (A area)
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Annex 6 – additional images

Floors ceramic decorations and architectural details in the “Domnita Ruxandra” building (area A)
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The foreign languages laboratory in the “Domnita Ruxandra”

An abandoned dance hall in the “Domnita Ruxandra” building

The basement of the “Domnita Ruxandra” building used to be used for entertainment (night club). Today it is unused

The computer lab in the “A. D. Xenopol” building

The largest sports hall in the city is situated in the “Xenopol”
building
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