## Support the establishment of an External Oversight Mechanism (EOM) in "the former Yugoslav Republic of Macedonia"



## **ACTIVITY PLAN**

(01 December 2015 - 30 April 2016)

No	Activity name	Date	Place	POs	Short description (# of days/# participants etc.)	Staff missions (MOs)
1	In-country needs assessment mission	16-18 December 2015	ISkonie	Murdoch and Granam Smith (to	3-days mission, meeting with all the relevant stakeholders (MoIA, MoJ, NGOs, Ombudsman, academics, peosecutors, judges, Parliamentary Committee)	n/a
2	WG meeting – discussing the situation analysis report, the comparative study on EOM models in CoE member states and brainstorm on the possible EOM approaches applicable in the country	late January or early February	Skopje	GPM - hotel and logistics, 2 invitation (contract) for international/ national consultants, Kocka - interpretation, Alhemist-translation	1-2 days; up to 20 participants;	n/a
3	SC Meeting and launching event	late January or early February	Skopje	GPM - hotel and logistics, Kocka - interpretation, Alhemist- translation	1 day, up to 60 participants	n/a
4	Study Visit to CoE member state	March	TBD	GPM-Hotel and logistics/ Interpreters (Kocka)/V&S for up to 8 participants	3 day visit; up to 8 participants	Petar Jordanoski or Dusica Zafirovska or Sandra Prilepchanska
5	WG – present the findings from the study visit and brainstorm on the possible EOM models and elaborate maximum two EOM applicable in the country.	late March	l	GPM - hotel and logistics, 2 invitation (contract) for international/ national consultants, Kocka - interpretation, Alhemist-translation	2 days; up to 20 participants;	n/a

6	Round Table - present the applicable EOM model/s and aim for consensus among national stakeholders	late April	Skopje	GPM - hotel and logistics, 2 invitation (contract) for international/ national consultants, Kocka - interpretation, Alhemisttranslation	1 day, up to 35 participants	n/a
7	SC Meeting and closing event	late April	ISKODIE	GPM - hotel and logistics, Kocka - interpretation, Alkemist- translation	1 day, up to 60 participants	n/a