

CAR SERBIA - Workplan (January - June 2012)

January		February		March		April		May		June	
1.1	Establishing Task Force	1.2	Assisting TF to prepare amendments of the existing legislation	1.2	Assisting TF to prepare amendments of the existing legislation	1.2	Assisting TF to prepare amendments of the existing legislation	1.2	Assisting TF to prepare amendments of the existing legislation	1.2	Assisting TF to prepare amendments of the existing legislation
4.1	Media training session (Nis)	1.3	Impact study on the non-conviction based forfeiture	1.3	Impact study on the non-conviction based forfeiture	1.3	Impact study on the non-conviction based forfeiture	1.3	Impact study on the non-conviction based forfeiture	1.3	Impact study on the non-conviction based forfeiture
		2.1	Scoping mission to design DMSCA training curricula	2.2	Designing training curricula for DMSCA	2.2	Designing training curricula for DMSCA	2.4	Designing training curricula for FIU	2.4	Designing training curricula for FIU
				2.3	Scoping mission to design training curricula for FIU	2.4	Designing training curricula for FIU	2.5	Scoping missions to design training curricula for judges	2.6	Designing training curricula for Judges
				3.1	Study visit to Spain	2.7	Training on "Criminal Asset Recovery and ECtHR" for judges SCC	2.8	Specialized training on financial investigations for prosecutors (Novi Sad)		
				4.1	Media training session (Novi Sad)	4.1	Media training session (Belgrade)	3.2	Conference "European best practice in AR and exchange of information"		
		4.2	Designing media communication strategy guidelines	4.2	Designing media communication strategy guidelines	4.2	Designing media communication strategy guidelines	4.2	Designing media communication strategy guidelines		
		5.1	Establishing Task Force for the customization of the software	5.2	Supporting TF in assisting DMSCA and FIU	5.2	Supporting TF in assisting DMSCA and FIU	5.2	Supporting TF in assisting DMSCA and FIU	5.2	Supporting TF in assisting DMSCA and FIU
		6.1	Steering Committee meeting					6.1	Steering Committee meeting		
		6.2	Co-ordination body meeting					6.2	Co-ordination body meeting		
		6.3	Project Team consultations with key partners and donor	6.3	Project Team consultations with key partners and donor	6.3	Project Team consultations with key partners and donor			6.3	Project Team consultations with key partners and donor
		6.4	Regular coordination meetings of the IOs in the AR field			6.4	Regular coordination meetings of the IOs in the AR field	6.3	Project Team consultations with key partners & donor	6.4	Regular coordination meetings of the IOs in the AR field
		6.5	Translation and distribution of the relevant EU regulations in the AR field	6.5	Translation and distribution of the relevant EU regulations in the AR field	6.5	Translation and distribution of the relevant EU regulations in the AR field				

ER 1

ER 2

ER 3

ER 4

ER 5

Complementary activities