



Project title: <b>Criminal Assets Recovery in Serbia (CAR)</b>				Contract No: <b>09SER01/01/11</b>				Country: <b>Serbia</b>				Page: 2	
Planning period: <b>1 April 2010 – 31 March 2013</b>				Prepared on : <b>30 August 2010</b>				Contractor: <b>Council of Europe</b>					
<b>No 2</b>	<b>MAIN COMPONENT Key institutions use proven methodologies for financial investigation, search, seizure, confiscation and management of criminal assets</b>	<b>TIME FRAME</b>											
		<b>Year 2010</b>			<b>Year 2011</b>				<b>Year 2012</b>				<b>2013</b>
<b>ID</b>	<b>Task name</b>	<b>Q2</b>	<b>Q3</b>	<b>Q4</b>	<b>Q1</b>	<b>Q2</b>	<b>Q3</b>	<b>Q4</b>	<b>Q1</b>	<b>Q2</b>	<b>Q3</b>	<b>Q4</b>	<b>Q1</b>
2-01	Scoping missions to main partners re training needs	X	X	X	X								
2-02	Designing training curricula for key partners			X	X	X	X	X	X	X	X		
2-03	Workshops for key partners			X	X	X	X	X	X	X	X	X	
2-04	Study visits to relevant institutions/ countries					X		X			X		
2-05	Participation at relevant international events/conferences			X	X	X	X	X	X	X	X	X	X
2-06	Drafting operational Manuals and / or guidelines						X	X	X	X	X	X	X
2-07	Conference on criminal assets recovery				X								





