

Horizontal Facility for Western Balkans and Turkey



HF - serbia "Enhancing human rights protection for detained and sentences persons"

Activities Work Plan for the period 1 October - 31 December 2017

Activity name	Expected start date	Expected end date	Location
Assessment report regarding the legislative framework and police operational procedures with focus on safeguards against ill-treatment by police through better compliance with the CoE standards (Activity 1.1.1)	01/10/2017	31/10/2017	Belgrade, Serbia
Roundtable to discuss and present the assesment report on the legal analysis of legislative framework and police operational guidelines and protocols with recommendations related to safeguards against ill-treatment by police through better compliance with the CoE standards (Activity 1.1.2)- <i>postponed from previous WP</i>	15/10/2017	30/11/2017	Serbia
Assessment report based on in country visit and assessment of regulatory and operational framework with a focus on admission procedure to prison and in particular on medical screening (A 1.1.3)	01/10/2017	31/10/2017	Belgrade, Serbia
Working group sessions to discuss and present the legal analysis and recommendations regarding the admission procedure to prison and in particular on medical screening (A 1.1.4)	15/10/2017	15/12/2017	Belgrade, Serbia
Questionnaire related to police ill-treatment (A 1.2.2 a)	01/10/2017	30/11/2017	Belgrade, Serbia
Two 2-day WG sessions dedicated to the development of training curricula and revision of the existing training material with focus on police ill-treatment and excessive use of force ensuring their alignment with European standards (A 1.2.2 b)	15/10/2017	15/12/2017	Serbia

RT to present and discuss findings and recommendations related to review of the existing external oversight mechanisms (EOM) with comparative overview of the best practice in the CoE MSs (A 1.3.3 and A 1.3.4)	01/10/2017	31/12/2017	Belgrade, Serbia
Compilation of NPM recommendations related to police ill-treatment (new Activity)	01/10/2017	31/10/2017	Belgrade, Serbia
Compilation of NPM recommendations related to HR protection in prisons (new Activity)	01/10/2017	31/10/2017	Belgrade, Serbia
Compilation of NPM recommendations related to HR protection in psychiatric and social welfare institutions (new Activity)	01/10/2017	30/11/2017	Belgrade, Serbia
RT to present and discuss the report regarding involuntary psychiatric hospitalisation (A 2.1.2) - <i>postponed from previous WP</i>	01/10/2017	15/11/2017	Belgrade, Serbia
Assessment 2-day mission to Serbia to review the existing normative framework and practice regarding rights of persons with mental disabilities detained in social welfare institutions (A 2.1.3)	01/10/2017	15/11/2017	Belgrade, Serbia
Round table to discuss findings of the assessment mission reviewing the existing normative framework and practice regarding rights of persons with mental disabilities detained in social welfare institutions (A 2.1.4)	01/10/2017	30/12/2017	Belgrade, Serbia
Assessment 2-day mission to Serbia to review the existing pre- and post-release reintegration mechanisms and propose improvements (A 3.1.3)	01/10/2017	10/11/2017	Serbia
Round table to present the findings of the assessment mission reviewing the existing pre- and post-release reintegration mechanism/s (A 3.1.4)	01/11/2017	15/12/2017	Belgrade, Serbia
2nd Working group meeting dedicated to revision/improvement of the Offender Behaviour Programs and risk assessment tools (A 3.2.2)	01/10/2017	30/11/2017	Belgrade, Serbia
Two WG meetings dealing with development of selected model individual treatment plan(s) for patients in piloted psychiatric institutions (A 4.1.2)	01/10/2017	31/12/2017	Belgrade, Serbia
In-service training sessions for MoH staff and prison hospital staff on risk assessment evidence tools for forensic and general psychiatric patients (A 4.2.1; A 4.2.2)	01/10/2017	31/12/2017	Belgrade, Serbia
Assessment of the MoH and MoSA inspection mechanism/s (A 4.2.4)	01/10/2017	15/11/2017	Belgrade, Serbia
Round table to present findings and recommendations related to assessment of MoH and MoSA inspection mechanisms (A 4.2.5)	15/11/2017	15/12/2017	Belgrade, Serbia
Printing of the additional visibility material	01/10/2017	15/12/2017	Belgrade, Serbia
3 rd Steering Committee Meeting	01/12/2017	22/12/2017	Belgrade, Serbia