## Programmatic Cooperation Framework for Armenia, Azerbaijan, Georgia, Republic of Moldova, Ukraine and Belarus

Funded by the European Union and the Council of Europe





Implemented by the Council of Europe

## "Further Support for Penitentiary Reform in Ukraine" (BH 4455)

## 9-MONTH WORK PLAN

## **1 April – 31 December 2017**

Activity	Expected start date	Expected end date	Location
Dialogue and cooperation with the Ministry of Justice Penitentiary Department and relevant responsible officials re the Council's support to the reform efforts and integration of the policies into the system operations (the revised Ethical Code for Prison Staff, suicide prevention policy, dynamic security policy, social rehabilitation issues)	June	June	Kyiv
Dialogue and cooperation with the Ministry of Justice Penitentiary Department and relevant responsible officials re the Council's support to the reform efforts and integration of the policies into the system operations (the revised Ethical Code for Prison Staff, suicide prevention policy, dynamic security policy, social rehabilitation issues)	Sept	Sept	Kyiv
Assistance to the Working Group on Internal Prison Rules review	June	June	Kyiv
Assistance to the Working Group on Internal Prison Rules review	Sept	Sept	Kyiv
Assistance to the Working Group on Internal Prison Rules review	Oct	Oct	Kyiv
Dissemination of the Council's model Ethical Code for prison staff through regional trainings on the basis of the 6 regional penitentiary administrations (Kyiv, Odessa, Kharkiv, Lviv, Dnipro, Vinnytsya)	28 March	28 March	Dnipro

06 April	06 April	Vinnytsia
25 April	25 April	Odesa
17 May	17 May	Lviv
20 April	20 April	Kyiv, MoJ
10 August	10 August	Kharkiv
15 August	15 August	Odesa
25 August	25 August	Lviv
27 Sept	27 Sept	Kyiv
04 October	04 October	Vinnytsia
10 May	10 May	Chernihiv
11 May	11 May	Bila Tserkva
May	October	
19 July	19 July	Kyiv
20 July	20 July	Kyiv
	25 April 27 May 20 April 10 August 25 August 25 August 27 Sept 04 October 10 May 11 May May 19 July	25 April 25 April 25 April 27 May 17 May 17 May 20 April 20 April 10 August 15 August 25 August 25 August 27 Sept 27 Sept 27 Sept 04 October 04 October 10 May 10 May 11 May 11 May 11 May October 19 July 19 July

Continuation of implementation of mini-projects in line with expert advice, mentoring and consultations, field-based policy development initiatives	May	October	Pilot prisons
Training/learning sessions on selected rehabilitative approaches and integration of the project products into practice of pilot prisons with involvement of international experts.	19 April, 20 April	19 April, 20 April	Pilot prisons, Chernihiv Oblast, Poltava Oblast
Training/learning sessions on selected rehabilitative approaches and integration of the project products into practice of pilot prisons with involvement of international experts.	9 May	9 May	Pilot prison No 44,
Training/learning sessions on selected rehabilitative approaches and integration of the project products into practice of pilot prisons with involvement of international experts.	11 May	11 May	Pilot prison No 35, Bila Tserkva
Training/learning sessions on selected rehabilitative approaches and integration of the project products into practice of pilot prisons with involvement of international experts.	04 July	07 July	6 pilot prisons
Training/learning sessions on selected rehabilitative approaches and integration of the project products into practice of pilot prisons with involvement of international experts.	30 Oct	03 Nov	6 pilot prisons
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	03 April	03 April	Bila Tserkva
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	19 May	19 May	Bila Tserkva
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	16 June	16 June	Poltava
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	04 July	04 July	Bila Tserkva
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	07 April, 01 June, 05 July, 06 July, 14 Sept, 15 Sept, 06 Oct, 30 Oct	07 April, 01 June, 05 July, 06 July, 14 Sept, 15 Sept, 06 Octob, 30 Oct	Project pilots
Scheduled social skills group work sessions for prisoners delivered by the pilots' core teams (with support and mentoring of the national and international consultant)	June	December	Project pilots
Study visit to Estonia on employment and prison work	Oct	Oct	Tallin
A programme of media club film demonstrations and discussions ongoing in pilots	17 Oct	17 Oct	Bila Tserkva, pilot prisons

Printing a simple catalogue of social skills courses (brochure)	Sept	Nov	Kyiv
Procurement of office supply for the six pilot prisons and Bila Tserkva In-Service Training Centre	July	Sept	Bila Tserkva, 6 pilot prisons
Survey on "Experience of Prison"	June	Sept	Pilot prisons
Publication of Prison Management manual	May	May	N/A
Publication of Fighting III-treatment brochure	June	June	N/A
Development and printing of glossy brochure on project results	Oct	Oct	Kyiv
Translation and publication of UN Handbook on Dynamic Security and Prison Intelligence			
Project visibility consultant - assignment implementation	April	November	Kyiv
Conferences	21 Sept	22 Sept	Kyiv
Conferences	16 November	16 November	Kyiv
5 <sup>th</sup> Coordination Committee Meeting	03 July	03 July	Kyiv
6 <sup>th</sup> Coordination Committee Meeting	16 Nov	16 Nov	Kyiv
Cooperation with the Parliamentary Sub-Committee on Penitentiary Matters			Kyiv