

Programmatic Cooperation Framework for  
Armenia, Azerbaijan, Georgia, Republic of Moldova, Ukraine and Belarus

Funded  
by the European Union  
and the Council of Europe



COUNCIL OF EUROPE



Implemented  
by the Council of Europe

CONSEIL DE L'EUROPE

## Human rights and healthcare in prisons and other closed institutions in Georgia 2

### Activities Work Plan for the period January-March 2017

Activity	Expected start date	Expected end date	Location
<b>1) Assistance with the quality control and assurance of the healthcare services in Prisons</b>			
1.1 Finalisation of the Strategy, guidelines and indicators	January	January	TBS
1.2 Delivery of training sessions	Feb	March	TBC, outside TBS
1.3 Study visit	March	March	UK
1.4 Assistance in developing the work plan and monitoring methodology for quality assurance and control (preparatory work)	March	March	TBS
1.5 Presentation of the documents developed	March	March	TBS
<b>2) Long-term training programme of medical per-sonnel Grant for PPTC (preparatory work)</b>	March	March	TBS
<b>3) Capacity building of the doctors of temporary detention isolators</b>	January	March	TBS

<b>4) Further Strengthening of suicide prevention programme</b>			
4.1 Development of tools for multidisciplinary teams	January	March	Off-site work
4.2 External supervision of the multidisciplinary teams	January	March	TBS
4.3 Training for the penitentiary staff	February	March	TBS, Kutaisi
<b>5) Assistance in developing the strategy on crises intervention</b>			
5.1 WG meeting to develop AP on crises intervention - developing concept outline	February	February	Outside TBS, TBC
5.2 WG meeting to develop AP on crises intervention - Finalisation of concept paper	January	February	Off-site work
<b>6) Development of certified training programmes for doctors and nurses specifically on psychiatry</b>			
6.1 WG meeting to develop the training programme	February	February	TBC
6.2 Finalisation of the programme for the nurses	January	February	TBS
<b>7) Support to the implementation of psycho-social rehabilitation programmes</b>			
7.1 Assessment of the effectiveness of programme	January	March	TBS
7.2 Support to the implementation of "Atlantis"	January	March	TBS
<b>8) 8 training sessions for prison staff in managing the prisoners with mental health problems</b>	February	March	Rustavi, Batumi
<b>9) Further support in establishing complaints mechanism in psychiatric institutions</b>			
9.1 WG meeting and peer information sharing	March	March	TBC
9.2 Developing patient friendly brochures on patients rights	February	March	TBS
<b>10) Further assistance in assessment and revision of the regulatory framework on mental health</b>	February	March	TBS

<b>11) Refreshing training for the staff of psychiatric institutions</b>	February	March	Rustavi, Kutaisi, Batumi
<b>12) Strengthening the internal oversight mechanisms for psychiatric establishments</b>			
12.1 Finalising of concept: quality and human rights monitoring oriented internal body	January	January	Off-site work
12.2 WG meeting to discuss the concept paper developed	February	March	TBS
<b>13) Assistance in developing the mental health screening procedure upon the entrance in the prison and TDIs</b>	January	March	Off-site work
<b>14) Assessment of the implementation of the Action Plan on Fight against Torture and assistance in drafting a new one</b>			
14.1 Review of the draft Action Plan	January	January	TBS
14.2 WG meeting to discuss the new draft AP	February	February	TBS
<b>16) Follow up activities in relation to the Police Code of Ethics</b>			
16.1 Expert advise and WG meeting to renew the Code and related materials	January	February	TBC, outside TBS
16. 2 Presentation of the new documents	March	March	TBS
<b>17) Review of the distance learning materials developed by the Police Academy</b>	January	March	TBS
<b>18) Project communication and visibility actions</b>	January	March	TBS
<b>19) Steering Committee meeting</b>	March	March	TBS