Partnership for Good Governance Партнёрства для эфектыўнага кіравання



PGG-Belarus: Good governance and fight against corruption Project in Belarus (PGG-BE)

Planned
Postponed
Implemented
Ongoing
Cancelled

	Ta				Cancelled) 1 C							201=					
		Status	Sources of verifiction	A	Total cost					20)16						-	2017				
To contribute to democracy and the			- GRECO reports;	- Political will continues to exist to work on p		100,000																
rule of law through strengthening of			- Transparency International	- Readiness of beneficiary institutions to addr	ess issues.																	
good governance and anti-corruption	Barometer, and World Bank Control of	:	Report;																			
mechanisms	Corruption Report - Legislative		- Official statistics of key																			
	framework (relevant laws		institutions.					los -	oh se-	Ann	luce	lul A.	San	Oct No.	lon	ioh	An:	May	11	Aug	not .	D
Due to at our estimation	implementing regulations) reviewed.		- Project assessment and					Jan Fe	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	Oct No	ov Dec
	Proposals for amendments of relevant		compliance reports;					1			1											
	laws and implementing regulations (by-	-	- GRECO and other																			
To strengthen institutional capacities	s laws) prepared by the relevant bodies		monitoring reports.																			
to prevent and counter corruption in	and forwarded for adoption																					
Belarus, in accordance with applicable	e																					
European standards																						
5 1 15 1111 4		61.1	5 15 11	D. 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	lo 1 1								6	0.1						1 6 0		
Expected Result No. 1		Status		•		Cost		Jan Fe	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	oct No	ov Dec
Selected sectors of public governance				- Capacity of beneficiary institutions to																		
are reviewed for corruption (risk			•	absorb assistance;																		
assessments)	 Number of policy/legislative 		- Statistics of relevant	- Readiness of beneficiary institutions to																		
	amendments initiated based on the		· ·	address issues.																		
	results of risk assessments		- GRECO and other					1			1]					
			monitoring reports.					1			1]					
A akiriki a -	Inputs/Actions	Droom	S Deliverables	Ronoficiany Institutions	Target Groups	Maara	Numbers E/ 24	lan	ob Been	Anr	lue	ΙμΙ Διισ	Son	Oct No.	lon	ioh Nasa	Ans	May lun	Iul	Aug	Oct 1	Dec.
	Inputs/Actions	_		Beneficiary Institutions		Means	Numbers: F/ M	Jan F	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	Oct No	ov Dec
Activity 1.1.	1.1.1 Workshop to sectora			Government, relevant ministries, public	Government, relevant ministries, public sector institutions		F: 6 / M: 24	1			1]					
	strategies and policies and			sector institutions				1			1										[
Analysis and review of sectoral AC	l'	e	reccommendations regarding																			
strategies and policies with the aim of			setors to be subject to risk					1			1]					
identifying sectors or/and systems to			assessments					1			1											
be risk assessed.								1			1]					
								1			1]					
								1			1											
	In the second second	01	Dell'es III	Daniel diameter de	T																	
	Inputs/Actions	Status		Beneficiary Institutions		Means	Numbers: F/ M	Jan Fo	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	Oct No	ov Dec
Activity 1.2.	1.2.1 Worshop on good		·	relevant ministries and public service	representatives of relevant ministries and other public		F: 6 / M: 24	1			1]					
	practices with risk	k	- guidelines on good practice	institutions	sector institutions			1			1]				[
Development and provision of an			RA methodology					1			1]				[
overall risk assessment methodology	y <u>methodologies</u>			1				 		 					-		ļļ.					
to be used as basis for different	t 1.2.2 Expert advise on draft risk			relevant ministries and public service	representatives of relevant ministries and other public		N/A	1			1											
sectors.	assessment methodology			institutions	sector institutions			1			1											
								1			1]				[
								1			1]				[
								1			1]				[
								1			1]				[
								1			1]					
	<u> </u>							<u> </u>		<u></u>	L		<u></u>		<u> </u>		<u> </u>					
Expected Result No. 2	Outcome indicators	Status	Means of verification	Risks and Assumptions	Benchmarks	Cost		Jan Fo	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	Oct No	ov Dec
•	, - Government training programmes for			- Capacity of beneficiary institutions to																		
	e law enforcement, prosecutors and		reports;	absorb assistance;				1			1											
	s judges include case-training modules in	n	- Official statistics.	- Adequate representation of institutions at	:			1			1]					
	their curricula and are continuing to			trainings.				1			1]					
	deliver training/education modules							1			1]					
	without further assistance by the							1			1]					
	Project;							1			1]					
	- Increased number of cases handled.							1			1]					
								1			1											
								1			1]					
								1			1]					
					<u> </u>		<u> </u>	<u> </u>		<u> </u>	[<u> </u>	<u>1</u>				<u> </u>		<u> </u>			
Activities	Inputs/Actions	Status	Deliverables	Beneficiary Institutions	Target Groups	Means	Numbers: F/ M	Jan Fo	eb Mar	Apr May	Jun	Jul Aug	Sep (Oct Nov Dec	Jan F	eb Mar	Apr N	May Jun	Jul	Aug Sep O	Oct No	ov Dec
	2.1.1 Development of training			investigators and prosecutors	investigators and prosecutors			1														
	curricula and materials		materials					1														
Capacity building on effective methods								1														
on prevention and detection of			Training	investigators and prosecutors	investigators and prosecutors		F: 6 / M: 18	 									1					
corruption crimes in the private sector,			, and the second	_ ′	_ ·		F: 10 / M: 17	1]					
including: liability of natural persons,								1]					
corruption and money-laundering								1														
investigations.								1]					
								1]					
								1]					
								1]					
								1]					
								+					+		+		1					
							SC Meetings			 			1		+		ļļ.					
							Start-Up Conferen	ce		 			+ +		+		+					
							Inception Report	+ +					1		+		+					
							Progress Report	+		+	_		+				+					
							Annual Report	/Pomorrit		+	_		+				+		-			
							Evaluation Process		+	+ +	-		+ +	+	+		+ +		+	+		
							Final Conference a	na neporting		1		<u> </u>	1	<u> </u>			1					