

PGG II-Belarus: Countering money laundering and terrorism financing

Planned
Postponed
Implemented
On-going
Cancelled

Overall objective Outcome indicators		Status	Sources of verification	Assur	nption/Risks	Total cost		2019						2020								2021						
To enhance compliance of AML/CFT - Anti-money laundering legislation in line with international standards			- EAG Reports;	- Political will and continuity to ca		200,000	Jan Feb	Mar Apr	May J	Jun Jul	Aug Se	p Oct	Nov Dec	Jan F	eb Mar	Apr May	Jun Ju	ıl Aug	Sep Oct	Nov De	.c Jan	Feb Mar	Apr Ma	ay Jun J	ul Aug S	ep Oct	Nov Dec	
institutional framework with the - Practices and institutional capacities compliant with applicable international			- Official statistics of key	- Willingness of national authoritie																								
applicable international standards standa			I	applicable international standards																								
and good practices. - Level of effectiveness of AML/CFT supervisory process enhanced.			Project assessment reports;Official statistics of key	comply with commitments	pursue the policy of integration and																							
			institutions	comply with communents																								
Outcome No. 1	Outcome indicators	Status	Means of verification	Risks and Assumptions	Target Description	Target Value (2019)	Jan Feb	Mar Apr	May	Jun Jul	Aug Se	p Oct	Nov Dec	Jan F	eb Mar	Apr May	Jun Ju	ıl Aug	Sep Oct	Nov De	ec Jan	Feb Mar	Apr Ma	ay Jun J	ul Aug S	ep Oct	Nov Dec	
	orced financial intelligence and law enforcement capacities to control and		- Project progress and activity	•	-Financial intelligence and law	at least 30 participants in															\top							
nsive comba	at ML and TF cases		' '	1	enforcement officers trained in	training																						
measures				effectively cooperate and absorb	analytical techniques																							
nn - Law e	enforcement, prosecutorial and judicial representatives trained in dealing with		- Official statistics of key institutions	CoE project deliverables	- Law enforcement officers and	at least 30 participants in																						
ML and TF cases			institutions		judiciary trained in investigation,	training																						
					prosecution and adjudication for ML/TF	:																						
- Financial investigation curriculum and methodology integrated into continuing					-Financial investigations curriculum	N/A																						
education facility(is)					developed by the project approved and																							
					introduced into continuing																							
					education/training				\bot					\vdash		\vdash	\vdash			\vdash	_	 						
Outputs Activit		Progress	• •	Beneficiary Institutions	Target Groups	Numbers: F/ M	Jan Feb	Mar Apr	May J	Jun Jul	Aug Se	p Oct	Nov Dec	Jan F	eb Mar	Apr May	Jun Ju	ıl Aug	Sep Oct	Nov De	c Jan	Feb Mar	Apr Ma	ay Jun J	II Aug S	ep Oct	Nov Dec	
Output 1.1. 1.1.1	Training on international best practices in implementing effective analytical techniques		- Training;																									
Strengthened capacities of Financial	analytical techniques		- Training material																									
Monitoring Department in				Financial Intelligence Unit; inquest bodies; law enforcement	Ell I representatives																							
implementing effective analytical $1.1.2$	Workshop on practical experience of MONEYVAL member states in		- Workshop;	agencies; prosecutors.	rio representatives																							
techniques and in developing	developing AML/CFT typologies		- Workshop materials	age																								
additional typologies																												
Output 1.2. 1.2.1	Training for prosecutors and judges on prosecuting and adjudication		-Training;	Financial Intelligence Unit;	Investigators, prosecutors and judges				1 1												+				\rightarrow			
	ML/TF cases, including seizure of proceeds of crimes (Mock case scenario)		- Training materials	inquest bodies; law enforcement																								
Enhanced capacities to investigate,				agencies; prosecutors, judges.																								
prosecute and adjudicate money	Training on combatting money laundering (based on typologies identified		- Training;	Financial Intelligence Unit;	Investigators, prosecutors, judges,						++			+ +		+ + -	+				+				+++			
laundering and terrorist financing 1.2.2	in Belarus - VAT carousel fraud etc.)		- Training materials	inquest bodies; law enforcement																								
cuses				agencies; prosecutors, judges.																								
Output 1.3 1.3.1	Development of curriculum and accompanying materials for a continuing		-Training methodology;	Continuing education	Representatives of the education establishment																							
Supported establishment of a	education programme on financial investigations and subsequent Training of Trainers in the delivery of the financial investigation programme		Training materials;Training manual	establishment	establishment																							
continuing education programme on	of trailers in the delivery of the infancial investigation programme		-Training mandar																									
financial investigation																												
Outcome No. 2	Outcome indicators	Status	Means of verification	Risks and Assumptions	Target Description	Target Value (2019)	Jan Feb	Mar Apr	May	Jun Jul	Aug Se	p Oct	Nov Dec	Jan F	eb Mar	Apr May	Jun Ju	ıl Aug	Sep Oct	Nov De	c Jan	Feb Mar	Apr Ma	av Jun J	ul Aug S	ep Oct	Nov Dec	
Increased use of risk-based approach - Level	of compliance of reporting entities with AML/CFT requirements		- Project progress and activity	- Political will exists in all	-National Bank of Belarus strengthens																							
to supervision				1	RBA supervision for banks taking into	recommendations taken on																						
				1	account the project recommendations	board																						
			- Official statistics of key institutions	CoE project deliverables																								
	ber and importance of STRs filed by DNFBs and non-bank financial institutions		institutions		-Competent supervisory authorities for	N/A																						
proces	ssed annually				DNFBP and non-bank-financial institutions trained in risk-based																							
					AML/CFT controls																							
Outputs Activit	··-	Durania	Immusta / A ati	Donoficione Institution	1	Numbers: F/ M	lan F.	DAG III A III	0.0	lum lul	A= 10		Nov. D.	len -	ah 0.5-	Ang 5.5	lum I	.1 0	Com. Cort	Nav. D		Feb Mar	A 3.6		(u) 0	an C	Nov. Dec	
Outputs Activit Output 2.1 2.1.1	Review progress and development of recommendations for improving		Inputs/Actions -Technical Paper	Beneficiary Institutions -National Bank of Belarus	Target Groups N/A	Numbers: F/ IVI	Jan Feb	iviar iApr	IVIay	Jun Jul	Aug Se	p Oct	Nov Dec	Jan F	eb iviar	Apr IMay	Jun Ju	II Aug	Sep Oct	Nov De	c Jan	Feb Mar	Apr IVIa	ay Jun J	II Aug S	ep Oct	Nov Dec	
2.1.1	application of RBA supervision for the banking sector		- Recommendations	-Banking sector of Belarus																								
Strengthened capacities of																<u> </u>	<u> </u>										<u> </u>	
supervisors and monitoring entities to 2.1.2	Training on risk-based offsite and onsite supervision for non-bank financial		-Training;	- National Bank of Belarus;	Representatives of AML/CFT																							
implement AML/CFT obligations in	institutions		- Training materials	- FIU	Supervisory authority and FIU																							
financial and non-banking institutions				- Ministry of Finance																								
Output 2.2 2.2.1	Training on international good practices on implementation of AML/CFT		-Training;	-FIU	Representatives of AML/CFT																							
	controls for DNFBPs		- Training materials	- Ministry of Finance	Supervisory authority and FIU																							
Supported development of risk-based				- Ministry of Trade																								
monitoring for designated non- financial business and professions				- National Property Committee - Ministry of Justice																								
mancial misuress and Difflessions	•		•	r- with stry til tils(ICP	SC Meeting																							
					Inception Report				+					$\perp \perp$							\bot				$\overline{\bot}$			
					Progress Report Annual Report			+ +	++		+ +							-										
					Evaluation Process/Report																							
					Final Conference and Reporting																							