



Structured sentence management for violent and extremist prisoners in Bosnia and Herzegovina

Activities Work Plan for the period January - March 2019

| Activity | Expected start date | Expected end date | Location |
|--|---------------------|-------------------|---------------------------------------|
| Project launching event and 1st Project's Steering Committee meeting | 21/01/2019 | 21/01/2019 | Sarajevo |
| 1st Coordination meeting with other project initiatives to inform the manual | 19/02/2019 | 20/02/2019 | Mostar |
| 1st Expert assesment visit to four prison facilities to establish needs, record current application in practice and recommend improvements | 25/02/2019 | 01/03/2019 | Banja Luka/Zenica/Tuzla/East Sarajevo |
| 1st Working Group meeting to carry out peer review | 04/03/2019 | 06/03/2019 | Teslic |
| 1st Expert assessment visits to establish priorities, training needs, current practicies and application of training outcomes | 25/03/2019 | 29/03/2019 | Banja Luka/Zenica/Tuzla/Foca |
| Translation services per request | January | March | Sarajevo |
| Printing and publication of promotional material/Visibility material | January | March | Sarajevo |