

Improving mental health care of persons detained in Georgia

Activities Work Plan for the period July - September 2018

Activity	Expected start date	Expected end date	Location
1) development of mental health services in prison is guided by a systematic approach and revised legislative framework			
Support in revising and modifying the mental health strategy	June	September	Outside Tbilisi
Support in revising of existing legal acts regulating the mental health related issues in line with the European standards and best practices (technical paper, expert opinion/review, WG meeting)	16 June	17 June	Outside Tbilisi
Support in revising of existing legal acts regulating the mental health related issues in line with the European standards and best practices (technical paper, expert opinion/review, WG meeting)	September	September	Tbilisi
2) Training programmes and practical guiding tools on managing prisoners and detainees			
Develop early signs checklist and the crisis plan (expert review and WG meeting)	12 June	13 June	Tbilisi
Develop early signs checklist and the crisis plan (expert review and WG meeting)	September	September	Kakheti
Support in developing specialized training programmes on crises intervention for different categories of staff of the penitentiary system	6 September	6 September	Tbilisi
Training on mental health screening tools for MoC staff	22 June	24 June	Outside Tbilisi
Training sessions for TDI doctors on mental health screening tools and documenting injuries	25 June	28 June	Tbilisi
Training sessions for TDI doctorson mental health screening tools and documenting injuries	August	September	Outside Tbilisi
Model training by the psychiatric nurses trainers	14 July	19 July	Outside Tbilisi
Publication of manual on psychiatric nursing	August	September	Tbilisi