

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



COUNCIL OF EUROPE



Implemented
by the Council of Europe

HF - Serbia - ENHANCING HUMAN RIGHTS PROTECTION FOR DETAINED AND SENTENCED PERSONS IN SERBIA

Activities Work Plan for the period 1 April - 30 June 2018

Activity name	Expected start date	Expected end date	Location
Two 2-days working group session for further development of Standard Operating Procedures (SOPs) related to medical screening	1 April	30 June	Serbia
3rd Working Group meeting on further development of training curricula and materials for police staff	23 April	24 April	Belgrade
4th and 5th Working Group meeting on further development of training curricula and materials for police staff	1 May	30 June	Belgrade
Round Table presentation of the findings and recommendations re existing external police oversight mechanisms in Serbia	1 April	30 June	Belgrade
Assessment of the current custody record system (on-site visit and desk-review)	1 April	30 June	Belgrade
Round Table to present recommendations for the improvement of the current custody record model and to discuss next steps	1 April	30 June	Belgrade
Compilation of the NPM recommendations related to police ill-treatment	1 April	30 June	Belgrade
Two-day round table meeting related to drafting of the new Mental Health Strategy (Output 2.1); in cooperation with CSO	1 April	30 June	Belgrade
Two 2-days Working group meeting re drafting of the new Mental Health Strategy	1 April	30 June	Serbia
Compilation of NPM recommendations related to HR protection in psychiatric and social welfare institutions	1 May	30 June	Belgrade
Review of the training programs for National Employment Service counselors	1 May	30 June	Belgrade

Activity name	Expected start date	Expected end date	Location
Development of a pilot pre- and post-release treatment program for prisoners serving 5+ years sentences	1 May	31 May	Belgrade
Continuation of the development of the pilot pre- and post-release treatment program for prisoners serving 5+ years sentences	1 June	30 June	Belgrade
5th WG meeting for development of targeted OBPs rehabilitation programs	19 April	20 April	Zlatibor
6th WG meeting for development of targeted OBPs rehabilitation programs	1 May	30 June	Serbia
Overseeing the piloting process of two selected treatment programs (OBPs) through desk-work and on-site visit	1 May	30 June	Serbia
Compilation of NPM recommendations related to HR protection in prisons	1 April	30 June	Belgrade
2nd Working Group session on drafting of model individual treatment plans for a number of patients in the piloted psychiatric institution/s	1 May	31 May	Serbia
3rd Working Group session on drafting of model individual treatment plans for a number of patients in the piloted psychiatric institution/s	1 June	30 June	Serbia
Translation of the international risk assessment evidence-based tools HCR-20 and SARA (to be used in psychiatric institutions), tools applicable to both forensic and general psychiatric patients	1 May	30 June	Belgrade
Printing of several publications	1 April	30 June	Belgrade
Printing of additional visibility material	1 April	30 June	Belgrade
4th Steering Committee Meeting	1 May	31 May	Belgrade