

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



Implemented
by the Council of Europe

HF - Serbia - ENHANCING HUMAN RIGHTS PROTECTION FOR DETAINED AND SENTENCED PERSONS IN SERBIA

Activities Work Plan for the period 1 July - 30 September 2018

Activity name	Expected start date	Expected end date	Location
Working group meeting for further development of Standard Operating Procedures (SOPs) related to medical screening	2 July	2 July	Belgrade
Two-day Working group session of the national WG for further development of Standard Operating Procedures (SOPs) related to medical screening	15 July	30 September	Serbia
5th Working Group meeting on further development of training curricula and materials for police staff	10 September	30 September	Serbia
Development of training program for the Ministry of Interior (MoI) anti-torture commission	1 July	30 September	Serbia
Round Table presentation of the findings and recommendations re existing external police oversight mechanisms in Serbia	1 July	30 July	Belgrade
Assessment of the current custody record system (on-site visit and desk-review)	1 July	30 September	Belgrade
Development of guidelines and leaflets regarding differences between complaints mechanism and internal control procedure	1 July	30 September	Belgrade
Compilation of the NPM recommendations related to police ill-treatment	1 July	30 September	Belgrade
3rd Working group meeting re drafting of the new Mental Health Strategy	12 July	13 July	Serbia
4th Working group meeting re drafting of the new Mental Health Strategy	1 July	30 September	Serbia
Designing of the training programs for National Employment Service counselors	1 July	30 September	Belgrade

Activity name	Expected start date	Expected end date	Location
Development of a pilot pre- and post-release treatment program for prisoners serving 5+ years sentences	1 September	30 September	Belgrade
Continuation of the development of the pilot pre- and post-release treatment program for prisoners serving 5+ years sentences	1 July	30 September	Belgrade
7th WG meeting for development of targeted OBPs rehabilitation programs	2 July	4 July	Vrnjacka Banja
3rd Work Group session on drafting of model individual treatment plans for a number of patients in the piloted psychiatric institution/s	1 July	30 September	Serbia
Translation of the international risk assessment evidence-based tools HCR-20 and SARA (to be used in psychiatric institutions), tools applicable to both forensic and general psychiatric patients	1 September	30 September	Belgrade
Regional meeting under Horizontal Facility-focus on radicalization in prisons	2 October	5 October	Skopje, Macedonia
Support to organization of the CSOs meeting dedicated to police detention, ill-treatment and torture	1 July	30 April 2019	Belgrade
Study visit for up to 8 Ministry of Justice staff visiting different prisons	1 July	30 September	TBD