

Azərbaycanda Penitensiar İslahatlara Əlavə Dəstək
Further Support to the Penitentiary Reform in Azerbaijan

Funded
by the European Union
and the Council of Europe



COUNCIL OF EUROPE



Implemented
by the Council of Europe

EU/CoE Joint Project "Further support to the penitentiary reform in Azerbaijan"

Activities Work Plan for the period 1 May - 31 August 2018

Activity name	Expected start date	Expected end date	Location
First Aid training for non-medical staff of prisons (three two-day trainings)	16, 17, 22-23 May and 5-6 June	16, 17, 22-23 May and 5-6 June	Baku
Professional trainings for prison medical staff on Advanced Cardio-vascular Life Support (ACLS)	7 June	8 June	Baku
Cascade trainings for non-medical penitentiary staff on health promotion and prevention in prisons	11 June	14 June	Baku
Off-site review and counselling on the final version of the Instruction on Seclusion developed by the MMD	1 May	31 July	Baku
Off-site review, technical consultancy on MMD guidance on documentation of injuries	1 May	31 July	Baku
Off-site technical consultancy on secondary legislation, SOPs on prison management	1 May	31 July	Baku
Off-site technical assistance with evaluation of bids for selection of a service provider for e-database development	7 May	6 June	Baku
Development of E-Database of medical records, including training on use of the E-medical system	17 May	21 August	Baku
Two-day training, coaching on non-pharmacological treatment	June	June	Baku
Visibility actions	May	May	Baku
Purchase of therapeutic items for the Occupational Therapy Room	July	July	Baku
Publication of the Instructions and Information Book envisaged in the MMD and PS Action Plan	June	June	Baku
Project closing conference	July	July	Baku
Evaluation of the project	July	July	Baku