

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from January to March 2019

Activity name	Expected start date	Expected end date	Location
Translation of the assessment report/ technical specifications for the medical equipment to be purchased for the Prison Hospital and primary health care units	10 January	30 January	Chisinau
2nd WG meeting (out of 4) for modifying the Status of the Employees of the Probation System	15 January	15 February	Chisinau
2nd meeting of the WG (out of 4) on the reorganisation of probation in view of increasing its efficiency	15 January	30 January	Chisinau
2-days WG meetings (2nd out of up to 3) on reviewing the Risk and Needs Assessment tools (RNA) used in pre-release and post-prison supervision as well as on improving the mechanisms for interaction between the National Administration of Penitentiaries and National Inspectorate of Probation	20 January	10 February	Chisinau
2-days WG meetings (2nd out of 4) on developing the curriculum for probation officers in drafting presentence reports	20 January	10 February	Chisinau
2 days WG meetings (3rd out of 4) to develop the Curriculum for initial training of prison staff on core competences	1 February	14 February	Chisinau
2-day WG meeting (3rd out of 4) on the revision of the Regulation on releasing seriously ill persons serving a sentence from the execution of the punishment	1 February	28 February	Chisinau
2-day working group meeting (3rd out of 4) on the revision of the Regulation on the provision of health care services in prisons and developing the Regulation on the management and circulation of medicines within the prison system	1 February	28 February	Chisinau
3rd meeting of the WG (out of 4) on the reorganisation of probation in view of increasing its efficiency	15 February	28 February	Chisinau
3rd WG meeting (out of 4) for modifying the Status of the Employees of the Probation System	15 February	15 March	Chisinau

Activity name	Expected start date	Expected end date	Location
Expert analysis of the new concept (pending approval) on the reorganisation of health care provision within the prison system (conditioned by the approval of the concept and by the submission of an official request by the MoJ / NAP)	15 February	30 March	Chisinau
2-day working group/expert meeting to revise the Law no. 300 of 17.12.2017 on the Administration of the Prison System	27 February	28 February	Chisinau
Proofreading of the Romanian translation of the CM/Rec(2017)3 on the European Rules on community sanctions and measures; its distribution to relevant authorities and placing on the project/ CoE sites	1 March	30 March	Chisinau
2-days WG meetings (3rd out of up to 3) on reviewing the Risk and Needs Assessment tools (RNA) used in pre-release and post-prison supervision as well as on improving the mechanisms for interaction between the National Administration of Penitentiaries and National Inspectorate of Probation	10 March	30 March	Chisinau
2-days WG meetings (3rd out of 4) on developing the curriculum for probation officers in drafting presentence reports	10 March	30 March	Chisinau
Round table (within the interministerial WG meeting MJ/MHLSP) to present the analysis of the concept of the reorganisation of health care provision within the prison system	15 March	30 March	Chisinau
2 days WG meetings (4th out of 4) to develop the Curriculum for initial training of prison staff on core competences	15 March	30 March	Chisinau
4th meeting of the WG (out of 4) on the reorganisation of probation in view of increasing its efficiency	15 March	30 March	Chisinau
4th WG meeting (out of 4) for modifying the Status of the Employees of the Probation System	15 March	30 March	Chisinau
2 days WG meeting (1st out of up to 4) to develop / revise the human resources strategy	15 March	30 April	Chisinau