



"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from 1 July to 30 September 2018

Activity name	Expected start date	Expected end date	Location
Round table (1) to present the findings of the needs assessment mission on probation	6 July	6 July	Chisinau
Needs assessment mission (2) on Prison administration (assessment of the shortcomings of the existing management policies within the prison system)	16 July	19 July	Chisinau
Needs assessment mission (3) - Prison healthcare (Assessment of existing policies for the organisation of health care (including mental health) within the prison system)	24 July	27 July	Chisinau
Round table (2) to present the findings of the needs assessment missions on health care in prison	4 September	4 September	Chisinau
Round table (3) to present the findings of the needs assessment missions on prison administration	12 September	12 September	Chisinau
Working group meetings to revise the regulatory framework and policies related to prison management	24 September	28 September	Chisinau
Assessment of the legal framework on the work of health care staff in prisons and provision of medical services in prison	September	September	Chisinau
Workshop on the standards for the provision of health care services in prisons	24 September	28 September	Chisinau
Expert meeting for reviewing the existing recruitment and selection criteria of staff within the penitentiary system (in line with the recommendations of the needs assessment report)	24 September	28 September	Chisinau
Workshop on probation tasks in supervision of offenders in the community and post-penitentiary support (including release on parole)	TBD	TBD	Chisinau
Expert meeting on the evaluation of risk and needs assessment tools currently in use by probation (joint activity with the representatives of penitentiary)	17 September	21 September	Chisinau

