

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



COUNCIL OF EUROPE



Implemented
by the Council of Europe

HF - Kosovo* - ENHANCING THE PROTECTION OF HUMAN RIGHTS POLICING IN KOSOVO*

Activities Work Plan for the period 1 March - 30 June 2018

Activity name	Expected start date	Expected end date	Location
1st Steering Committee meeting of the project	June	June	Pristina
Workshop for the presentation of the findings from the assessment to the beneficiary (MoIA and Police) and relevant stakeholders	March	March	Pristina
Drafting sessions on the in-service police training programme/ modules, materials and tools (max 2 Working Groups to take place within this period)	April	June	Pristina or outside
Study visit for 8 beneficiary participants with focus on in-service police training on human rights and police ethics + 2-day training session of prison doctors on recording injuries	May	June	TBD
Needs assessment mission – review legislation and internal regulatory framework of the police for prevention of ill-treatment and treatment of persons in police custody	March	March	Pristina
Workshop for the presentation of the findings from the assessment to the beneficiary (MoIA and Police) and relevant stakeholders	April	April	Pristina
Working Groups meetings - drafting sessions on revising and improving legislation and internal regulatory framework of the police regarding prevention of ill-treatment	May - June	May - June	Pristina or outside
Workshop for the presentation of the findings from the assessment to the beneficiary (PIK) and relevant stakeholders	March	March	Pristina
Working Groups meetings – drafting sessions on improving PIK's internal regulatory framework and working methodology aimed at increasing its independence, investigation procedures, effectiveness, etc.	April	June	Pristina or outside
WG meetings - drafting session of the PIK's Training Strategy and Programme/modules	May	June	Pristina or outside