

Funded  
by the European Union



COUNCIL OF EUROPE



Implemented  
by the Council of Europe

CONSEIL DE L'EUROPE

## Eastern Partnership-Council of Europe Facility Project on "Good Governance and Fight against Corruption"

### Extension phase 2014

Calendar of Activities		2014												Venue	
		1	2	3	4	5	6	7	8	9	10	11	12		
<b>1.1</b>	Regional Workshop I: Reviewing and sharing of good practices on processing and verifying assets declarations.					x									Istanbul
<b>2.1</b>	Country Specialised Training: Political party and electoral campaign financing						x								Moldova
<b>2.2</b>	Country Specialised Training: Liability of Legal Persons for Corruption Offences									x					Azerbaijan
<b>2.3</b>	Country Specialised Training: Liability of Legal Persons for Corruption Offences									x					Georgia
<b>2.4</b>	Country Specialised Training: Liability of Legal Persons for Corruption Offences										x				Belarus
<b>2.5</b>	Country Specialised Training: Political party and electoral campaign financing										x				Ukraine
<b>2.6</b>	Country Specialised Training: Political party and electoral campaign financing											x			Armenia
<b>3.1</b>	Pilot AM: Expertise on ethics code of high-ranking officials											x			n/a
<b>3.2</b>	Pilot AZ: Expertise on anti-corruption legislation											x			n/a
<b>3.3</b>	Pilot BE: Electronic auctions and procurement												x		n/a
<b>3.4</b>	Pilot GE: Review of anti-corruption policy				x										n/a

Calendar of Activities		2014												Venue
Month		1	2	3	4	5	6	7	8	9	10	11	12	
<b>3.5</b>	Pilot MD: Review of asset recovery laws				x									n/a
<b>3.6</b>	Pilot UA : Review of asset declaration system										x			n/a
<b>3.7</b>	Regional (Closing) Conference IV: Exchange on reforms and good practices during the implementation of the Project												x	Tbilisi

Reporting and Steering Committees		2014											
Month		1	2	3	4	5	6	7	8	9	10	11	12
Facility Steering Committee Meeting (12/24 months after inception)						x							
Anti-corruption Project Panel/Steering Committee Meeting (every 6 months)					x								
Interim reports (12/24 months after commencement)													
Inception and final report (6 months after end)													