

Funded
by the European Union



Implemented
by the Council of Europe

Eastern Partnership-Council of Europe Facility Project on “Good Governance and Fight against Corruption”

Extension phase 2014

Calendar of Activities		2014												Venue
		1	2	3	4	5	6	7	8	9	10	11	12	
	Month													
1.1	Regional Workshop I: Reviewing and sharing of good practices on processing and verifying assets declarations.					x								
2.1	Country Specialised Training: Political party and electoral campaign financing						x							
2.2	Country Specialised Training: Liability of Legal Persons for Corruption Offences										x			
2.3	Country Specialised Training: Liability of Legal Persons for Corruption Offences										x			
2.4	Country Specialised Training: Liability of Legal Persons for Corruption Offences											x		
2.5	Country Specialised Training: Political party and electoral campaign financing											x		
2.6	Country Specialised Training: Political party and electoral campaign financing													x
3.1	Pilot AM: Training for CSOs on the verification of asset declarations													x
3.2	Pilot AZ: Expertise on the draft law on the protection of whistleblowers												x	
3.3	Pilot BE: Electronic auctions and procurement												x	

Calendar of Activities		2014												Venue		
		Month	1	2	3	4	5	6	7	8	9	10	11		12	
3.4	Pilot GE (addendum from 2013): Review of anti-corruption policy				X											Tbilisi
3.4	Pilot GE: Supporting the implementation of a verification methodology for asset declarations									X						Tbilisi
3.5	Pilot MD: Illicit Enrichment and Confiscation – Assessment of the Revised Moldovan Criminal Code				X											n/a
3.6	Pilot UA: Review of asset declaration system										X					n/a
3.7	Regional (Closing) Conference IV: Exchange on reforms and good practices during the implementation of the Project													X		Tbilisi

Reporting and Steering Committees		2014														
		Month	1	2	3	4	5	6	7	8	9	10	11	12		
	Facility Steering Committee Meeting (12/24 months after inception)					X										
	Anti-corruption Project Panel/Steering Committee Meeting (every 6 months)			X												
	Interim reports (12/24 months after commencement)															
	Inception and final report (6 months after end)															