



## **SUPPORT TO PROSECUTORS' NETWORK IN SOUTH-EASTERN EUROPE Regional Project**

***DRAFT***

### **4<sup>TH</sup> PROJECT STEERING COMMITTEE MEETING**

Tirana, Albania, 27 April 2010  
*Vienna-Prague Conference Room  
Rogner Hotel Europapark  
Bulevardi Dëshmoret e Kombit*

#### **Agenda**

##### Objectives:

- Review of project implementation to date
- Review and update of the work plan
- Review of needs of the project areas not met by the current project (with the view to setting up a follow-up project)

##### Expected results:

- Finalisation of the work plan, including detailed activities and areas of co-operation at regional and project areas level, dates and location, until the end of the project (16 July 2010) – regional and country-specific activities
- Agreement on measures to be undertaken to update and publish the PACO Manual on International Co-operation by the end of the project
- Agreement on measures to be undertaken to create and/or improve the web sites on international co-operation to be hosted at the existing web sites of the Ministries of Justice and Offices of Prosecutor's General
- Completion of statistical data on project implementation for the period 2007-2009
- First proposals for a follow-up project aimed at supporting the Prosecutors' Network

##### Participants:

- Project Contact Persons from 7 project areas, representatives of the Council of Europe, representative of the European Commission, representative of the Ministry of Justice of Italy

9.00 – 9.15	Arrival and registration of participants <b>Coffee served!</b>
9.15 – 9.45	<b>Opening remarks</b> <ul style="list-style-type: none"> <li>➤ Representative of the Prosecutor General’s office of Albania (alternatively: Ministry of Justice)</li> <li>➤ Ms Liri Kopaçi-Di Michele, Council of Europe</li> <li>➤ Ms Roberta Cortese, European Commission</li> </ul>
9.45 – 10.20	<b>Review of project implementation to date</b> <ul style="list-style-type: none"> <li>▪ Current state of project implementation: achievements and difficulties encountered - Ms Maria Oreshkina</li> <li>▪ Contributions from Project Contact Persons from each project area</li> </ul>
10.20 – 11.00	<b>Workplan of activities: proposals until the end of the Project</b> <ol style="list-style-type: none"> <li>1. Regional activities</li> <li>2. Country-specific activities by project area</li> </ol> <ul style="list-style-type: none"> <li>▪ Ms Maria Oreshkina</li> <li>▪ Contribution and proposals from Project Contact Persons from each project area</li> </ul>
11.00 – 11.40	<ol style="list-style-type: none"> <li>3. Update of PACO co-operation manual – the role of project areas</li> <li>4. Web sites on international co-operation – future action</li> <li>5. Statistical data</li> </ol> <ul style="list-style-type: none"> <li>▪ General presentation by Ms Maria Oreshkina</li> <li>▪ Contributions and proposals by Project Contact Persons from each project area</li> </ul>
11.40 – 12.00	<ol style="list-style-type: none"> <li>6. Finalisation and adoption of the updated work plan</li> <li>7. Conclusions and recommendations</li> </ol> <ul style="list-style-type: none"> <li>▪ Ms Liri Kopaçi-Di Michele</li> <li>▪ Project Contact Persons from each project area</li> </ul>
12.15	Lunch offered by the Project

**Contact:**

Maria Oreshkina

Department of Information Society and Action against Crime

Directorate General of Human Rights and Legal Affairs

Council of Europe

Strasbourg, France

Tel +33-3-9021-4026 Fax +33-3-9021-5650 Email [maria.oreshkina@coe.int](mailto:maria.oreshkina@coe.int)