

PROGRESS REPORT 20/24**Cut-off date : 31/07/2009****Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey**

<u>Expiry dates</u>	Budget (Euro)	FM	FM'
Commitment: 30.11.2008	EU contribution :	1.350.000	N/A
Execution of contracts: 30.11.2009	Co-financing :	150.000	N/A
Disbursements: 31.05.2010	Total	1.500.000	N/A

Technical Authority :		Report approved by	
Senior Programme Officer :	Filiz DİNÇMEN	Name :	Filiz DİNÇMEN
Position :	Council Member Council of Ethics for Public Service		
Delegate 1	Ömer ATALAR		
Position :	Project Director	Position :	Council Member Council of Ethics for Public Service
Delegate 2		Date :	
Address	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücetepe ANKARA www.kamuetik.gov.tr	Signature :	
Telephone	+ 90 312 4191533		
Fax number	+ 90 312 4241774		
Email address	etikproje@basbakanlik.gov.tr		

1. Programme implementation

Summary of the current status of the programme (outputs and activities)

Overall objective:

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

Project purpose

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

Indicators of Achievement:

- Level of compliance with the Code of Ethics for Public officials in terms of:
 - Number of complaints received and investigated
 - Number of training activities carried out in different institutions
 - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)
<ul style="list-style-type: none"> • Output 1 (second study visit): Planning second training visit for the Netherlands. • Output 2 (training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package): Publication of training material in hard copy; CD-Rom being prepared. • Output 4 (The governors, deputy governors, district governors and members of Ethics Commissions of provinces have been trained): Training events in Erzurum and Trabzon. • Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received): Second set of research studies drafted, comments given. • Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available) Second version of systems studies report completed.

Major activities undertaken during the period of the report as compared to the implementation schedule
ACTIVITIES Activity 1.4 – planning second study visit for September/October, The Netherlands Activity 2.4 – Facilitators Guide printed Activity 4.1 – Erzurum and Trabzon training events undertaken Activity 4.2 – planning training events for senior officials Activity 8.1 – report submitted and reviewed; further interviews undertaken EVENTS 13-14 July – Training ethics commissions in Erzurum 15-16 July – Training senior officials in Erzurum 27-28 July – Training ethics commissions in Trabzon 29-30 July – Training senior officials in Trabzon

Current and anticipated problems, including planned remedial actions
None.

Planned major activities and schedule for the next period
ACTIVITIES <ul style="list-style-type: none"> • Output 1: confirmation of second study visit • Output 2: Training programme manuals and materials published (soft-copy and CD-Rom) • Output 3: training between 10-15 trainers as trainers of other trainers • Output 5: Training programme in Kayseri • Output 6: Submission of second 6 research studies. • Output 8: Drafting revised Systems Study

2. Conclusions:

The Project activities are ongoing.