Cut-off date: 30/11/2009

PROGRESS REPORT 24/24

Project :	TR 0601-08	Ethics for the Prevention of Corruption in Turkey					
Expiry dates			Budget (Euro)	FM	FM'		
Commitment:		30.11.2008	EU contribution :	1.350.000	N/A		
Execution of contracts:		30.11.2009	Co-financing:	150.000	N/A		
Disbursements:		31.05.2010	Total	1.500.000	N/A		

Technical Au	ithority :	Re	Report approved by		
Senior Programme Officer :		Filiz DİNÇMEN	Name :	Filiz DİNÇMEN	
Position:		Council Member Council of Ethics for Public Service			
Delegate 1	Ömer ATALAR				
Position:	Project Director			Council Member	
			Position:	Council of Ethics for Public Service	
Delegate 2					
Position:			Date:		
	Başbakanlık Yeni	Bina (DPT Binası) Kat:1			
Address	Necatibey Cad.no	:108 Yücetepe ANKARA			
	www.kamuetik.go	<u>ov.tr</u>	Signature :		
Telephone	+ 90 312 4191533	3			
Fax number	+ 90 312 4241774	1			
Email address	etikproje@basbak	canlik.gov.tr			

1. Programme implementation

Summary of the current status of the programme (outputs and activities)

Overall objective:

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

Project purpose

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

Indicators of Achievement:

- Level of compliance with the Code of Ethics for Public officials in terms of:
 - Number of complaints received and investigated
 - Number of training activities carried out in different institutions
 - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)

- Output 4 (The governors, deputy governors, district governors and members of Ethics Commissions of provinces have been trained):

 Training events in Izmir and Gaziantep.
- Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available)

Report published.

Major activities undertaken during the period of the report as compared to the implementation schedule

ACTIVITIES

Activity 4.1 – Izmir and Gaziantep training events undertaken

Activity 8.1 – Report submitted

EVENTS

- 10-11 November Training senior officials in İzmir
- 12-13 November Training ethics commissions in İzmir
- 17-18 November Training senior officials in Gaziantep
- 19-20 November Training ethics commissions in Gaziantep
- 24 November Steering Committee Meeting
- 25 November Closing Conference

Current and anticipated problems, including planned remedial actions

None.

Planned major activities and schedule for the next period

• Final Report

2. Conclusions:

The Project activities are finalised.