

**PROGRESS REPORT 23/24****Cut-off date : 31/10/2009**

<b>Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey</b>			
<b><u>Expiry dates</u></b>	<b>Budget (Euro)</b>	<b>FM</b>	<b>FM'</b>
<b>Commitment:</b> 30.11.2008	EU contribution :	1.350.000	N/A
<b>Execution of contracts:</b> 30.11.2009	Co-financing :	150.000	N/A
<b>Disbursements:</b> 31.05.2010	<b>Total</b>	<b>1.500.000</b>	N/A

<b>Technical Authority :</b>		<b>Report approved by</b>	
<b>Senior Programme Officer :</b>	Filiz DİNÇMEN	<b>Name :</b>	Filiz DİNÇMEN
<b>Position :</b>	Council Member Council of Ethics for Public Service		
<b>Delegate 1</b>	Ömer ATALAR		
<b>Position :</b>	Project Director	<b>Position :</b>	Council Member Council of Ethics for Public Service
<b>Delegate 2</b>		<b>Date :</b>	
<b>Address</b>	Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücetepe ANKARA <a href="http://www.kamuetik.gov.tr">www.kamuetik.gov.tr</a>	<b>Signature :</b>	
<b>Telephone</b>	+ 90 312 4191533		
<b>Fax number</b>	+ 90 312 4241774		
<b>Email address</b>	<a href="mailto:etikproje@basbakanlik.gov.tr">etikproje@basbakanlik.gov.tr</a>		

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

**Project purpose**

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

**Indicators of Achievement:**

- Level of compliance with the Code of Ethics for Public officials in terms of:
  - Number of complaints received and investigated
  - Number of training activities carried out in different institutions
  - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

<b>Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)</b>
<ul style="list-style-type: none"> <li>• Output 1 (second study visit): Second training visit for the Netherlands. (28 September - 2 October)</li> <li>• Output 4 (The governors, deputy governors, district governors and members of Ethics Commissions of provinces have been trained): Training events in Diyarbakır and Antalya. Training of trainers</li> <li>• Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received): Second set of research studies workshops conducted.</li> <li>• Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available) Second version of systems studies report completed.</li> </ul>
<b>Major activities undertaken during the period of the report as compared to the implementation schedule</b>
<b>ACTIVITIES</b> Activity 1.4 – Second study visit for September/October, The Netherlands Activity 4.1 – Diyarbakır and Antalya training events undertaken Activity 6.3 – Submission of second 6 research studies Activity 8.1 – Report submitted <b>EVENTS</b> 8 October – Workshops and conference on 6 academic researches 5-9 October – Training of trainers for 25 participants 13-14 October – Training senior officials in Diyarbakır 15-16 October – Training ethics commissions in Diyarbakır 20-21 October – Training senior officials in Antalya 22-23 October – Training ethics commissions in Antalya
<b>Current and anticipated problems, including planned remedial actions</b>
None.
<b>Planned major activities and schedule for the next period</b>
<b>ACTIVITIES</b> <ul style="list-style-type: none"> <li>• Output 4: Trainings in Izmir and Gaziantep</li> <li>• Steering Committee Meeting on 24 November 2009</li> <li>• Closing conference on 25 November 2009</li> </ul>

## 2. Conclusions:

The Project activities are ongoing.