

## **COUNCIL OF EUROPE**

## **PROJECT:** Support to anti-corruption strategy of Azerbaijan (AZPAC)

CoE project No. 2007/DG1/VC/951

Workplan of Activities Version of 22 November 2007 The main project partner from the Azerbaijan side will be the Commission on Combating Corruption (hereinafter Commission), which will play the key role in the national anticorruption effort (Output 1).

Project beneficiaries will also include:

- Ministry of Justice (Output 2)
- Ministry of Taxes (Output 3 and 4)
- Civil Service Commission (Output 4)
- National Bank and future Financial Investigation Unit (Output 3)

The project will operate at the national level through cooperation with the Commission on Combating Corruption and beneficiaries and at the international level promoting international cooperation, networking and exchange of information.

Overall objective	To contribute to democracy and the rule of law through the prevention and control of corruption in Azerbaijan in accordance with European and other international standards and GRECO and MONEYVAL recommendations.						
Project objective	To enhance the implementation of GRE	CO and MONEYVAL recommendation	ns and compliance with European	and international anti-corruption stan	Idards		
Indicators	Level of compliance with the GRECO a Level of implementation of Council of E	Level of compliance with the Council of Europe Criminal Law Convention on Corruption; Level of compliance with the GRECO and OECD/ACN recommendations; Level of implementation of Council of Europe and other international standards in the fight against corruption; Level of implementation of the measures of the new Anti-corruption Strategy and Action Plan;					
Assumptions		Positive trend in future corruption perception indices, including Transparency International's CPI and Freedom House, as well as WB Governance indicators, and other surveys, including those done in the framework of the project. Continuous commitment of the government of Azerbaijan to the implementation of the Anti-Corruption Action Strategy and					
Output 1	Strategic anti-corruption framework	improved in line with GRECO recom	mendations and good practices	5.			
Indicators	Strategy and Action Plan have been drafted, and are perceived to have been drafted, in a transparent and participatory process, involving a multitude of stakeholders, including civil society, and incorporating their input ; The Commission is working, and is perceived to be working, in a transparent and participatory way						
Assumptions		Government and Commission are committed to opening the implementation process of the new Anti-corruption Strategy and Action Plan to a wide variety of stakeholders, including					
Level	Description	Action	Time/Venue	CoE Inputs	Local Inputs		
Activity 1.1	Introduction of the new Anti- corruption Strategy and its Action Plan <sup>1</sup>	Five seminars on awareness raising at regional level, as one day activity.	Baku - February 2008 Ganga- May 2008 Quba – December 2008 Sungayit- February 2009 Lankeron- May 2009	Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	5 National Experts (1 per activity)		
Activity 1.2	Support the Commission on Combating Corruption (CCC) during the GRECO evaluation and	One RTD and support of the Azerbaijani GRECO delegation on compliance with the procedures	Baku, December 2007 – April 2008	Administrative Arrangements and Support	CCC		

<sup>1</sup> Decreed on 27 July 2007

	compliance reporting	(advice, translations, increase participation of delegation on Azerbaijani sessions)	Baku, August 2009	LTA (activity leader) and one CoE expert / member of the PMU LPO	
Activity 1.3	Assist the relevant government authorities and institutions on implementing the relevant measures against corruption within the new Anti-corruption Action Plan	Provision of documentation; and research programmes and practice literature/models on relevant issues of implementing the national strategy against corruption	Baku, June 2008	LTA (activity leader) with support of LPO and PMU Translation of documents and Research Research Programmes	1 National Expert / 2 days CCC
Activity 1.4	Develop a template system of guidelines on reporting and monitoring tools from the Commission/Cabinet of Ministers vis- à-vis all relevant institutions.	Establishment of the Working Group on elaboration of the guidelines and tools.	Baku, March 2008	Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	CCC
Activity 1.5	Support by advice and share of practice with the AC Commission on drafting and conducting Surveys on AC perception and attitudes. (Law enforcement and general attitude of public surveys).	Seminar on the provision and explanation of TORs to the CCC on the types and modalities of surveys that are planned to be carried out by the CCC on annual basis.	Baku, July 2008	Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	1 National Expert / 2 days CCC
Activity 1.6	Provision of equipment to the CCC and its legislative Working Group.	Assessment of needs to be carried out prior to IT provision and in line with contractual procurement rules of CoE/USAID Delivery of IT equipment/office furniture as assessed by the CCC.	April 2008 October 2008	Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	CCC Local IT consultant
Output 2	Draft laws/amendments to improve of	domestic legislation elaborated in co	ooperation with relevant partne	r institutions and benchmarking a	gainst international standard
Indicators	in the fight against corruption and efficient implementation of the relevant legislative frameworkInternational monitoring reports acknowledge progress made by Azerbaijan in complying with standards and in filling legislative gaps.New legislation introduced has been feasibility studied prior to introduction, and has started to be implemented in a tangible and sustainable way. Introduction of a ComplianceMatrix for anti-corruption, and money laundering legislation and other relevant legislation with benchmarking parameters progress measuring takes place against the internationalstandard observance				

Assumptions	Delays in drafting legislation and adoption procedures from the government and the parliament are avoided and prevented; Conduction of financial and institutional feasibility studies on the need of the legislation and its Implementation aspects				
Level	Description	Actions	Time / Venue	CoE inputs	Local inputs
Activity 2.1	Training on Treaty Law implementation at the domestic level with reference to all relevant anti- corruption conventions and instruments	2 day training seminar for Legal Drafting Department of all concerned ministries and the CCC working groups.	Baku, December 2008	Administrative Arrangements and Support 2 International Experts /4 days	1 National Experts / 2 day
Activity 2.2	Advice and/or RTD in support the elaboration of draft laws on: 1. TBC 2. TBC 3. TBC 4. TBC	Four activities in format of expertise reviews/or expert opinions/RTDs / workshops on the anti-corruption relevant legislation under the government the new State Programme on Combating Corruption (2007-2011)	Baku, 2008-2009	Administrative Arrangements and Support LPO and PMU 4 International Experts / 6 days	1 National Expert / 2 days
Activity 2.3	Review of national legislation on its compliance with the provisions of the CoE Civil Law and Criminal Law Conventions on Corruption and UNCAC.	Expert Review and Opinion on the compliance of the domestic legislation and treaty law requirements subsequent to ratification of the three mentioned conventions.	Baku, September –December 2008	Administrative Arrangements and Support	1 National Experts / 2 days Cabinet of Ministers Ministry of Justice CCC
Activity 2.4	Elaboration of a 'compliance matrix' for the domestic legislation and institutional set-up in line with the relevant international legal instruments	Preparation of compliance matrix' following the expert review and recommendations, a 'is prepared in order to lead legislative reforms on each concerned areas	January-April 2009	2 International Experts / 6 days Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	1 National Expert / 4 days Cabinet of Ministers Ministry of Justice CCC
Activity 2.5	Elaboration of legislative guidelines and recommendations issued by the	Expert workshop on the follow up legislative reforms in line with the	Baku, June 2009	1 International Expert / 4 days Administrative Arrangements and Support	1 National Expert / 3 days

	3 <sup>rd</sup> Round GRECO Evaluation	recommendations issued by the 3 <sup>rd</sup>					
	Report.	Evaluation Report of GRECO on		LTA (activity leader) with support	Ministry of Justice		
	- 1	the themes of: Financing of Political		of LPO and PMU			
		Parties and Electoral Campaigns			ссс		
		and Criminalisation of Corruption.		1 International Expert / 3 days			
Output 3	Establishment of a network and syst		al system for money launderin		s and enable the authorities of		
calpare	Azerbaijan to cooperate nationally a	-					
		, , , , , , , , , , , , , , , , , , ,	3	<b>3</b>			
Indicators	Progress acknowledged by MONE	YVAL, Azerbaijan taken off Stage 2 m	onitoring and of compliance proce	dure			
	<ul> <li>Number of participants in training a</li> </ul>	activities					
	<ul> <li>Evaluation/feedback from participa</li> </ul>	nts confirms usefulness of training					
	<ul> <li>FIU working according to operational guidelines</li> </ul>						
	<ul> <li>Number of MoUs concluded with F</li> </ul>	IUs of other countries					
Assumptions	Continuous commitment of the governme	nent of Azerbaijan to establish a Finan	cial Intelligence Unit (FIU) and to	make it operational;			
	Preliminary measures for new institution	nal structures are already expecting					
Level	Description	Actions	Time / Venue	CoE inputs	Local inputs		
Activity 3.1	In-country multidisciplinary training	Joint Certified 4 Multi-disciplinary	Baku, February 2008	Administrative Arrangements and	1 National Expert / 2 days		
	course(s) for financial intelligence	trainings, every six months		Support			
	officers, and other relevant	including the following institutional	Baku, July 2008		CCC		
	cooperating agencies' adjudication of	participation:					
	cases of economic crime and in	- Ministry of Tax;		LTA and LPO and PMU			
	particular of corruption and money	- National Bank;	Baku, January 2009				
	laundering	- Prosecution;					
		- FIU;	Baku, June 2009	4 International Experts / 2 days			
		- Law Enforcement					
		Officers;					
		- Ministry of Finance;					
		- Customs;					
		- Chamber of Audit.					
Activity 3.2	In country multi-disciplinary training	Joint & Certified 4 Multi-disciplinary	Baku, March 2008	Administrative Arrangements and	1 National Expert / 2 days		
	course(s) on the use of special	trainings, every six months		Support			
	investigative means (SIMs) for all	including the following institutional	Baku, September 2008		Future FIU Institution		
	relevant agencies (including national	participation:					
	bank officers, members of the new	- Ministry of Tax;		LPO and PMU			
	upcoming FIU, auditors and tax	- National Bank;	Baku, February 2009				

	standards and ECHR case-law when combating economic crime, reporting on corruption, suspicious financial transactions and inter-agency cooperation.	<ul> <li>- Law Enforcement Officers;</li> <li>- Ministry of Finance;</li> <li>- Customs</li> </ul>	Baku, July 2009	4 International Experts / 2 days		
Activity 3.3	Training for Judges related to economic crime (corruption and money laundering)	One day training on case study proceedings with relevance to corruption and money laundering related offences.	October 2008	Administrative Arrangements and Support LPO and PMU 1 International Expert / 2 days	1 National Expert / 2 days CCC Judicial Legal Council	
Activity 3.4	Support to establishment of FIU through delivery of relevant material (standards and best practices) in Azerbaijan language	This activity will be determined after the adoption of the AML law				
Activity 3.5	Support to organisational set-up of the new FIU by providing guidelines and tools on the organigramme, job descriptions, Manual of Operations, Rules of Procedure, and elaboration of a training strategy for all FIU officers	This activity will be determined after the adoption of the AML law				
Activity 3.6	Study visit(s) for new FIU staff responsible for international cooperation to 2 other FIUs of European countries to promote the initiation of operational Memoranda of Understanding.	This activity will be determined once the FIU is established				
Output 4	Enhancement of capacities for the prevention of corruption through micro-system studies and through institutionalizing efficient management of ethics' provisions and conflict of interest in the public service					
Indicators	<ul> <li>Repeat assessment figures show an improvement in the levels of awareness and knowledge about policy reforms introduced;</li> <li>Number and portfolio of participants in training;</li> <li>Number and content of micro system studies;</li> <li>Feedback reforms that could and may be initiated due to outcomes of system studies;</li> <li>Evaluation/feedback from participants in training and participatory institutions in micro system studies confirms usefulness</li> </ul>					
Assumptions	Institutional cooperation is sustainable and continuous with the Commission;					

	Political will to undertake trainings and micro system studies is present and facilitates all the process and activity outcomes					
Level	Description	Actions	Time / Venue	CoE inputs	Local inputs	
Activity 4.1	Conduction of 3 repeat micro-system studies in order to identify corruption- prone areas, and recommend	One Micro-System Study at the Ministry of Tax;	Initiation of the 3 Actions at the same time (within 6 months):	Administrative Arrangements and Support	1 National Expert / 6 days CCC	
	measures for systemic improvement aimed at preventing corruption and increasing application of efficient	One Micro-System Study at the Ministry of Health or Education	September 2008- March 2009	LTA (activity leader) with support of LPO and PMU		
	rules on ethics and streamlining procedures	One Ministry to be determined by the CCC		3 International Experts / 6 days		
				Publication of Studies and Micro- system reports		
Activity 4.2	Introduce Integrity Test to contribute to the strengthening of capacities for the prevention of corruption within the	Elaborate the integrity test as a pilot within the Ministry of Tax and in cooperation with the Internal	January –September 2009	Administrative Arrangements and Support	Ministry of Tax	
	Ministry of Taxes	Audit and the Department of the Security within the MoT		LTA (activity leader) with support of LPO and PMU		
				2 International Experts / 5 days		
		<b>2</b>	<b>.</b>	Publication of Integrity Test		
Activity 4.3	Contribute to the continuing legal Education for Judiciary on prevention of corruption within the Judiciary	One day training on issues related to criminalisation and prevention of corruption	Baku, May 2009	Administrative Arrangements and Support	2 National Experts from CCC 2 days	
	through introduction / training on the concept of Integrity tests in the judiciary as one of the best practices.			LTA and LPO and PMU	Judicial Legal Council.	
Activity 4.4	Support the elaboration and implementation of a national strategy (and action plan) with respect to	Workshop on drafting and assessment of training needs and modalities for the Civil Service	Baku, January 2008	Administrative Arrangements and Support	Civil Service Commission CCC	
	training on ethics and conflict of interest for the Civil Service	Commission.		LTA and LPO and PMU		
	Commission.			1 International Expert / 3 days		
Activity 4.5	Provision of pilot trainings and methodology with relevance to the Ethics, Appraisal and Performance	Three Pilot Trainings	Baku, February 2008 June 2008	Administrative Arrangements and Support	Civil Service Commission	

	Assessment	November 2008	LTA and LPO and PMU	
			3 International Experts / 3 days	
Activity 4.6	Elaboration of guidelines for reporting corruption and protection of whistle blowers within the civil service administration	Baku, February 2009	Administrative Arrangements and Support LTA (activity leader) with support of LPO and PMU	Civil Service Commission CCC