



Project Component 4: effective execution of ECtHR judgements v. Ukraine														
4.1.1. Analysis of the judicial practice in Ukraine on the review of cases following ECtHR judgments, 2 missions of CoE experts										1		2		will continue
4.1.2. Events with the Supreme Court and with High Specialised Courts on the cassation procedures, 3 events									1		2		3	will continue
4.1.3.A coordination meeting between the Ukraine's Government Agent before ECtHR and the Supreme Court of Ukraine on the issues of execution of ECtHR judgments														will continue
4.2.1. 5 Public discussions on the theme of the efficiency of Ukraine with regard to execution of ECtHR judgments														
4.2.2. Analysis of CoE experts of the status of execution of the flagship judgments v. Ukraine: <i>Oleksandr Volkov, Bohdan 2, Yaremenko 2</i> , followed by 2 events							1	2						will continue
4.3.1. An inclusive study of the system of the execution of ECtHR judgements in Ukraine														
4.3.2. 2 meetings in Strasbourg on national execution mechanisms							1					2		
4.3.3. Design of recommendations, including legislative amendments, to Ukraine concerning improvement of Ukrainian mechanisms for execution of ECtHR judgements														
4.3.4. 5 events, to discuss the suggested recommendations as to the improvement of the national execution mechanism														
4.3.4. A wrap-up publication on the national execution mechanisms														
<b>Reporting to the donor</b>														
Inception phase report							inception	report						
Reporting to the donor													report 1	