

## 2018-2020 Evaluation Cycle – Planning



|  |   |
|--|---|
| December 2018<br>CEPEJ Plenary Meeting                       | <ul style="list-style-type: none"> <li>- adoption of the new CEPEJ Evaluation questionnaire (main questionnaire and IT and gender part) by the plenary</li> <li>- Agreement on the new calendar cycle 2018-2020</li> </ul>                              |
| 31 January-1 <sup>st</sup> February 2019<br>GT-EVAL Meeting  | <ul style="list-style-type: none"> <li>- finalization of the questionnaire (which will be send to all the CEPEJ National Correspondent)</li> <li>- discussion on the structure of the new report</li> <li>- discussion on the specific topic</li> </ul> |
| 1 <sup>st</sup> March 2019                                   | <ul style="list-style-type: none"> <li>- opening of CEPEJ-COLLECT</li> </ul>  |
| 7 March 2019   | <p>Meeting of the National Correspondent</p> <p>excel file with all the data (2012 to 2016, including scoreboard data for EU countries) to be sent to the NC</p>  |
| 1 <sup>st</sup> March –1 <sup>st</sup> October 2019          | CEPEJ data collection (CEPEJ-COLLECT)   |
| 23-24 September 2019<br>CEPEJ-GT-EVAL Meeting                | <ul style="list-style-type: none"> <li>- Meeting with expert recruited</li> <li>- Decision on the concrete content of the report (including new dashboard on CEPEJ-STAT)</li> </ul>   |
| 1 <sup>st</sup> October 2019 – 1 <sup>st</sup> February 2020 | Quality control of submitted data for CEPEJ evaluation  |
| December 2019<br>CEPEJ plenary meeting                       | Agreement on the structure of the new report  |
| February 2020  | Preparation and delivery of data/tables/updated tools (tableau with 2018 data)  |
| 1st March 2020 – 1 st May 2020                               | <ul style="list-style-type: none"> <li>- Preparation of the different chapters (experts)</li> <li>- Preparation of new dashboards and update of CEPEJ-STAT (secretariat)</li> </ul>   |
| May 2020 – June 2020   | <ul style="list-style-type: none"> <li>- Review and translation of report 2020</li> <li>- Submitting draft report and making accessible draft CEPEJ-STAT to CEPEJ members for comments</li> </ul>   |
| June 2020  | Adoption by the plenary meeting of the new report   |
| July 2020 – September 2020                                   | Finalization of corrections and translation   |
| October 2020   | Publication of the Report cycle 2018-2020   |

