

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from October to December 2019

Activity name	Expected start date	Expected end date	Location
4th Working Group meeting (out of 4) to revise the Law no. 300 of 17.12.2017 on the Administration of the Prison System	28-oct	29-oct	Chisinau
2-day WG meeting (1st out of 4) on the development of the Manual for Prison Management	28-nov	29-nov	Chisinau
Evaluation mission to assess the progress in the implementation of the Action Plans developed jointly by the NORLAM and NAP for introducing the revised management and reorganisation of tasks in Prison no7 Rusca (women) and Prison no10 Goian (juveniles) with focus on dynamic security in view of its further replication in a prison for males	07-oct	30-nov	Chisinau
Multilateral Meeting: the social reintegration of prisoners to reduce re-offending after release – co-operation with probation and other support agencies	17-oct	18-oct	Strasbourg
1st Working Group meeting (out of up to 4) to develop the Prison Mental Health Care Strategy with Action Plan, including the Suicide and Self-Harm Prevention Policy	29-oct	30-oct	Chisinau
2nd Working Group meeting (out of up to 4) to develop the Prison Mental Health Care Strategy with Action Plan, including the Suicide and Self-Harm Prevention Policy	05-déc	06-déc	Chisinau
Expertise and evaluation of bids under the international tender for the procurement of medical equipment and devices	15-nov	13-déc	Chisinau
2nd Working Group meeting (out of up to 3) to revise the Human Resources Development Strategy of the National Administration of Penitentiaries, including the Performance Management Policy	07-oct	08-oct	Chisinau
3rd Working Group meeting (final) to revise the Human Resources Development Strategy of the National Administration of Penitentiaries, including the Performance Management Policy	18-nov	19-nov	Chisinau

Activity name	Expected start date	Expected end date	Location
3-day expert meeting on the methodology for developing the content and support materials to 10 modules of the Curriculum for initial training of prison staff	04-nov	15-nov	Chisinau
Draft Curriculum for the initial training of prison staff: on-site counselling and coaching to NAP Training Centre staff in the process of developing the support materials	15-nov	31-déc	Chisinau
Developing the Study on post-probation reoffending rate	23-sept	13-nov	Chisinau
On-site counselling and coaching by a national consultant during 6 months piloting of RNA ARIC in pilot prisons & probation offices	16-sept	31-déc	Chisinau
Legal proofreading of the Romanian translation of Guidelines regarding recruitment, selection, training and development of prison and probation staff, adopted by the European Committee on Crime Problem on 25 April 2019; and CM/Rec(2017)3 on the European Rules on community sanctions and measures	15-oct	15-déc	Chisinau
On-site counselling and coaching by a national consultant during the cascade trainings on piloting the draft Curriculum for probation concillors on drafting presentence reports	16-sept	31-déc	Chisinau
2nd out of three 2-day cascade trainings for piloting the draft Curriculum for probation concillors on drafting presentence reports	03-oct	04-oct	Chisinau
3rd / final 2-day cascade trainings for piloting the draft Curriculum for probation concillors on drafting presentence reports	17-oct	18-oct	Chisinau
2 days Evaluation workshop on the results of piloting the draft Curriculum for probation concillors on drafting presentence reports	09-déc	13-déc	Chisinau
4th Steering Committee meeting. Approval of the programme work plan for 2020/ first half	02-déc	13-déc	Chisinau