

Enhancement of Human Rights and Health-Care Support to Penitentiary System in Georgia

Activities work plan for the period January - March 2021

Activity name	Expected start date	Expected end date	Location
Working group on the development of the Mental Health Strategy/Concept document and Action Plan	04/01/2021	31/03/2021	Tbilisi or online
Development of the final draft of the Mental Health Strategy and Action Plan	04/01/2021	31/03/2021	Home based
Study the best practice examples on the needs assessment instruments for convicted persons with disabilities and propose recommendations to develop and introduce a needs assessment instrument for convicted persons with disabilities (physical, sensory, mental and intellectual) in penitentiary system of Georgia	01/02/2021	31/03/2021	Tbilisi or online
Proofreading, adaptation and design of the translated Guidelines on healthcare management in prison (English-Georgian)	04/01/2021	28/02/2021	Tbilisi
Proofreading, adaptation and design of the translated Guidelines on prison health care and medical ethics (English-Georgian)	04/01/2021	28/02/2021	Tbilisi
Purchase of COVID-related preventative medical equipment to conduct visits to PEs	04/01/2021	31/03/2021	Georgia
Working group on the revision of the suicide prevention programme and mechanisms, based on the recommendations for improvement	04/01/2021	31/03/2021	Tbilisi or online
Development of the revised Suicide Prevention Programme and Action Plan	04/01/2021	31/03/2021	Home based
Development of the training module for the training programme for medical and non-medical staff of the penitentiary system on dealing with the category of inmates in question	01/03/2021	31/03/2021	Tbilisi or online

Activity name	Expected start date	Expected end date	Location
Training for relevant personnel of the penitentiary system in order to introduce long-term replacement therapies in PEs	04/01/2021	31/03/2021	Tbilisi or online
Study the best practice examples on out-of-cell activities and propose recommendations to introduce out-of-cell activities for convicted persons in the penitentiary system of Georgia	01/03/2021	31/03/2021	Tbilisi or online
Training needs assessment for the Special Penitentiary Service and National Probation Agency	04/01/2021	31/03/2021	Tbilisi or online
Development of training curriculum/materials based on the map of training needs	01/03/2021	31/03/2021	Tbilisi or online
Assessment of the existing framework and recommendations for improvement, including capacity building and training needs (for the baseline and subsequent activities)	04/01/2021	31/03/2021	Tbilisi or online
Expert review of the existing framework on quality monitoring and supervision control mechanisms and systems, and development of recommendations for improvement	01/03/2021	31/03/2021	Tbilisi or online
Tailored training needs assessment for PDO and NPM	04/01/2021	31/03/2021	Tbilisi or online