

Enhancing Health Care and Human Rights Protection in Prisons in Armenia

Activities Work Plan for the period July - September 2021

Activity name	Expected start date	Expected end date	Location
4th Project board Steering Committee Meeting	01/07/2021	30/09/2021	Yerevan or online
Desk work on development of the package of recommendations for recently developed legislative amendments on examination of complaints submitted by person in the penitentiary institutions (under way, carried over from the previous WP)	01/07/2021	30/09/2021	
Workshop to discuss the recommendations for recently developed legislative amendments on examination of complaints submitted by person in the penitentiary institutions	01/07/2021	30/09/2021	Yerevan or online
4-day training session for prison medical staff on mental health assessment and screening tools	01/07/2021	30/09/2021	Yerevan or online
Piloting the mental health RNA toolkit in one-two facilities	01/07/2021	30/09/2021	On-site visit
4-day training session for prison staff on suicide prevention and crises intervention	01/07/2021	30/09/2021	Yerevan or online
Piloting the suicide and self-harm RNA toolkit in one-two facilities	01/07/2021	30/09/2021	On-site visit
Assessment of specialized medical needs of healthcare services and procurement of equipment	01/07/2021	30/09/2021	On-site visit
Desk work on developing of terms of reference and technical specifications for the procurement of equipment/hardware and software	01/07/2021	30/09/2021	Desk work
HELP course on CPT standards - 2nd group	01/07/2021	30/09/2021	Online
2-day specific skill-based 8 training sessions out of 12 planned for the medical staff to ensure the proper documentation and reporting on indications of torture, ill-treatment, inhumane and degrading treatment	01/07/2021	30/09/2021	Yerevan or online
Publication and dissemination of Manual Training for caregivers/nurses	01/07/2021	30/09/2021	