

## Further support to the penitentiary Reform in Azerbaijan



### Activities Work Plan for the period 1 February 2021 - 31 March 2021

Activity	Expected start date	Expected end date	Location
Developing a tool for medical personnel for mental screening and translating into the Azerbaijani language	February	February	Online
Three online half-day drafting sessions for the development of in-service training for prison managers	February	March	Online
Desk work to assess current RNA applied by the prison administration	February	March	Online
Provide rehabilitation services to ex-offenders	February	April	Azerbaijan
Online WG meeting to harmonise domestic legislation with the CoE recommendation on the Code of Ethics (15 ppx)	March	March	Online
Travel to the regions (as necessary and per travel rules)	March	April	Online
Three online half-day drafting sessions for the development of in-service training for prison managers	April	April	Online
Online WG meeting to update RNA in cooperation with MoJ	April	April	Online
Online/hybrid WG meeting to present the draft to the beneficiaries for further discussion aiming at finalizing the tool	April	April	Azerbaijan