Further support to the penitentiary Reform in Azerbaijan



Activities Work Plan for the period 1 May - 31 July 2021

Activity	Expected start date	Expected end date	Location
Three-day online ToT for senior prison staff on newly designed educational programme	June	June	Online
Online WG meeting to work on the consolidated RNA in cooperation with MoJ	June	June	Online
2-day training session for medical and non-medical staff of pilot prisons	July	July	Online
Online/hybrid WG meeting to present the draft to the beneficiaries for further discussion aiming at finalizing the tool	July	July	Online
Monitoring of activities implemented by NGOs	June	July	Online
Contracting NGOs to provide rehabilitation services to ex-offenders (direct award for two remaining grants)	May	June	Online