

**Support to penitentiary system towards sustainable rehabilitation of violent extremist prisoners
in Bosnia and Herzegovina**

COUNCIL OF EUROPE



CONSEIL DE L'EUROPE

**SUPPORT TO PENITENTIARY SYSTEM TOWARDS SUSTAINABLE REHABILITATION OF VIOLENT EXTREMIST PRISONERS
BOSNIA AND HERZEGOVINA**

IN

Activities Work Plan for the period May - December 2021

Activity	Expected start date	Expected end date	Location
Needs assessment and development of the necessary technical requirement documentation for the collaboration platform	17/05/2021	17/06/2021	Online
1st Steering Committee Meeting	03/06/2021	03/06/2021	TBC
Advanced Train-the-Trainers (ToT) session on the application of the VEP-specific tools and rehabilitation programme	16/06/2021	18/06/2021	Mostar
Selection of the IT/software developer	28/06/2021	12/07/2021	TBC
Piloting phase in up to 3 prison establishments	01/07/2021	30/10/2021	State Prison, Tuzla and Bijeljina
1st On-site visit in person (if possible and approved)	15/07/2021	15/07/2021	Tuzla and Bijeljina
2nd On-site visit in person (if possible and approved)	15/08/2021	15/08/2021	State prison
Software development, procurement of needed IT equipment and development of the collaboration platform (virtual Center) including test phase	01/08/2021	30/11/2021	
1st Coaching Session	15/09/2021	15/09/2021	Doboj
2nd Coaching Session	15/10/2021	15/10/2021	Jahorina
WG session/s to reflect on the pilot phase and revise and improve existing tools and programmes for VEPs	18/11/2021	18/11/2021	Brčko
On-line training sessions of the designated prison personnel and users	01/12/2021	01/12/2021	Online
2nd Steering Committee Meeting	18/12/2021	18/12/2021	TBC