

Improvement of the treatment of persons deprived of liberty in Kosovo*

Activities Work Plan for the period from April to June 2024

Activity name	Expected start date	Expected end date	Location
Project board Fourth Steering Committee meeting	01/04/2024	30/06/2024	Pristina
Written contributions and online consultations on working methodology and cooperation of project partners	01/04/2024	30/06/2024	Hybrid
One up to 3-day WG meeting revising and drafting new PHD protocols and tools dealing with safeguards against ill-treatment (ref: Istanbul Protocol), combined with written/online work/contribution	01/04/2024	30/06/2024	Istog, Pristina
Written expert contributions and online expert consultations on revision of legislation on mental health, leading to tailored recommendations with aim to further strengthen legislation regulating mental health, with focus on provisions regulating involuntary hospitalization and treatment, to meet Council of Europe standards	01/04/2024	30/06/2024	Pristina and online
Needs assessment on the institutional requirements of IFPK and SIS vis-a-vis institutional databases	01/04/2024	30/06/2024	Pristina and Stimlje
One 3-day training, awareness and knowledge on psycho-social programs, tools and rehabilitation methods for all project partners and beneficiaries	01/04/2024	30/06/2024	Istog
Written contributions and online consultations on revising and drafting new procedures regulating mandatory hospitalization and involuntary treatment	01/04/2024	30/06/2024	Hybrid