

## Improvement of the treatment of persons deprived of liberty in Kosovo\*

### Activities Work Plan for the period from April to June 2025

Activity name	Expected start date	Expected end date	Location
Sixth and final Steering Committee meeting	01/04/2025	30/06/2025	Pristina
Training of Trainers (ToT) for all project beneficiaries on Protocols and Tools dealing with safeguards against ill-treatment	01/04/2025	30/06/2025	Istog/Istok
Cascade Training for selected project partners and beneficiaries on safeguards and protocols against ill-treatment	01/04/2025	30/06/2025	Istog/Istok
Support to the Kosovo Correctional Services (KCS) regarding the service training curriculum	01/04/2025	30/06/2025	Desk work
Second revised edition of the PHD SOPs printed and disseminated	01/04/2025	30/06/2025	
Development of the business and technical requirements vis-a-vis the development of institutional databases	01/04/2025	30/06/2025	Desk work
One 2-day study visit to a CoE member state for 6 beneficiary participants of SIS	01/04/2025	30/06/2025	Croatia (TBC)