

Improvement of the treatment of persons deprived of liberty in Kosovo*

Activities Work Plan for the period from January to March 2024

Activity name	Expected start date	Expected end date	Location
Baseline assessment of the working methodology and cooperation of project partners	15/01/2024	31/03/2024	Pristina
First 2-day WG meeting on further developing and improving the working methodology and cooperation of project partners	15/01/2024	31/03/2024	Pristina
First 2-day WG meeting on further developing and improving the working methodology and cooperation of project partners	15/01/2024	31/03/2024	Pristina
Baseline assessment of the new basic law package	15/01/2024	31/03/2024	Pristina
2-day WG meeting on the new basic law package	15/01/2024	31/03/2024	Pristina
Developing the training manual on occupational therapy	15/01/2024	31/03/2024	Istog
One 3-day ToT for up 35 participants, including mental healthcare professionals to establish a pool of trainers	15/01/2024	31/03/2024	Istog
Three 2-day cascade trainings sessions for healthcare professionals from all relevant project partner institutions for up to 50 participants (for all three events)	15/01/2024	31/03/2024	Istog
DESK RESEARCH on existing legislation mental health, including procedures regulating involuntary psychiatric hospitalization and treatment	15/01/2024	Pristina	Pristina and other locations
Guidelines and manuals on psycho-social treatment printed and disseminated	15/01/2024	31/03/2024	Pristina